

RESOLUTION NO. 2022-282

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 TO THE CONTRACT FOR FY 2021 NJDOT MUNICIPAL AID ROAD PROGRAM - IMPROVEMENTS TO SEA BREEZE DRIVE AND TRADEWINDS DRIVE TO EARLE ASPHALT COMPANY

WHEREAS, a contract was previously awarded to Earle Asphalt Company for FY 2021 NJDOT Municipal Aid Road Program – Improvements to Sea Breeze Drive and Tradewinds Drive; and

WHEREAS, the original contract for said improvements was in the amount of \$576,913.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in a decrease of \$35,830.51 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 6.21% decrease for a new total of \$541,082.62; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1, which will result in a decrease of \$35,830.51 in the contract price, representing

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555


supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 6.21% decrease for a new total of \$541,082.62.

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Earle Asphalt Company, in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer, Township Engineer and Earle Asphalt Company.

CERTIFICATION

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **8th** day of **December, 2022**.



KELLY LETTERA, RMC
Township Clerk
Little Egg Harbor Township

MSA

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID
AND ECONOMIC SERVICES
CHANGE ORDER NUMBER - 1 (FINAL)
STATE AID PROJECT**

Project	FY 202 NJDOT MUNICIPAL AID ROAD PROGRAM - IMPROVEMENTS TO SEABREEZE DR AND TRADEWINDS DR
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	EARLE ASPHALT COMPANY P.O. BOX 556 FARMINGDALE, NJ 07727


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES MADE TO ADJUST TO AS-BUILT QUANTITIES.


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
16 HMA 9.5M64 Surface Course, 1.5" Thick	196.21 TON	\$75.00	\$14,715.75
REDUCTION			
1 Inlet Filter, Type 2, 4' x 4'	16.00 UNIT	\$0.01	\$0.16
2 Breakaway Barricades	10.00 UNIT	\$0.01	\$0.10
3 Construction Signs	240.00 S.F.	\$0.01	\$2.40
4 Drums	50.00 UNIT	\$0.01	\$0.50
5 Traffic Cones	100.00 UNIT	\$0.01	\$1.00
6 Uniformed Law Enforcement Officer	80.00 HOURS	\$89.33	\$7,146.40
7 Asphalt Price Adjustment	3,928.71 DOLLARS	\$1.00	\$3,928.71
8 Fuel Price Adjustment	1,421.64 DOLLARS	\$1.00	\$1,421.64
10 Excavation, Test Pit	5.00 UNIT	\$200.00	\$1,000.00
11 Dense Graded Aggregate, Variable Thickness	215.00 C.Y.	\$7.00	\$1,505.00
12 Dense Graded Aggregate, 6" Thick	190.00 S.Y.	\$4.00	\$760.00
13 HMA Milling, In Place, 12" Thick	4,200.00 S.Y.	\$6.00	\$25,200.00
14 Tack Coat 64-22	635.00 GAL	\$0.01	\$6.35
15 HMA 19M64 Base Course, 2.5" Thick	626.47 TONS	\$70.00	\$43,852.90
17 15" Perf. HDPE	30.00 L.F.	\$100.00	\$3,000.00
18 15" HDPE	1.00 L.F.	\$90.00	\$90.00
19 15" RCP, Class V	12.00 L.F.	\$95.00	\$1,140.00
20 18" Perf. HDPE	31.00 L.F.	\$120.00	\$3,720.00
26 Hot Mix Asphalt Drive, 2" Thick	25.00 S.Y.	\$65.00	\$1,625.00
27 Concrete Driveway, Reinforced, 6" Thick	35.90 S.Y.	\$140.00	\$5,026.00
28 Brick Paver Driveway	11.00 S.Y.	\$100.00	\$1,100.00
29 Stone Driveway, 4" Thick	18.00 S.Y.	\$65.00	\$1,170.00
30 6" X Variable Height Concrete Vertical Curb	13.00 L.F.	\$50.00	\$650.00
A.1 Inlet Filter, Type 2, 4' x 4'	10.00 UNIT	\$0.01	\$0.10
A.3 Asphalt Price Adjustment	2,000.00 DOLLARS	\$1.00	\$2,000.00
A.4 Fuel Price Adjustment	1,000.00 DOLLARS	\$1.00	\$1,000.00
EXTRA WORK			
E.1 Additional Paving - South Forecastle Drive	1.00 L.S.	\$21,000.00	\$21,000.00
E.2 HMA Repair & Railroad Ties	1.00 L.S.	\$4,400.00	\$4,400.00
E.3 Pipe Cleaning, 30" Diameter	150.00 L.F.	\$35.00	\$5,250.00
E.4 HMA Milling, 3" or less	4,200.00 S.Y.	\$5.75	\$24,150.00

Amount of Original Contract	\$576,913.13	Supplemental/Extra	\$69,515.75
		Reduction	\$108,346.26
		Total Change	(\$35,630.51)


Adjusted Amount Based on Changes Orders
% Change in Contract -6.21%
(*) Increase or () Decrease



Jason A. Worth, P.E., Township Engineer



(Presiding Officer)



(Contractor)

11/21/22 Approved: _____
(Date) (District Manager) (Date)
(Local Government Services)

12-7-22
(Date)

11/15/22
(Date)