

RESOLUTION NO. 2023-079

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) TO THE CONTRACT FOR MYSTIC SHORES ROADWAY IMPROVEMENTS TO ARAWAK PAVING CO. INC.

WHEREAS, a contract was previously awarded to Arawak Paving Co. Inc. for Mystic Shores Roadway Improvements; and

WHEREAS, the original contract for said improvements was in the amount of \$507,900.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in a decrease of \$39,511.70 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 7.78% decrease for a new total of \$468,388.30; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1, which will result in a decrease of \$39,511.70 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 7.78% decrease for a new total of \$468,388.30.

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Arawak Paving Co. Inc., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer, Township Engineer and Arawak Paving Co. Inc.

CERTIFICATION

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **9th** day of **February, 2023**.



KELLY LETTERA, RMC
Township Clerk
Little Egg Harbor Township

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, 2020,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **ARAWAK PAVING
CO. INC.**, having an address at 7503 Weymouth Road, Hammonton, New Jersey 08037,
hereinafter referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Arawak Paving Co. Inc. for
the Mystic Shores Roadway Improvements; and

WHEREAS, the original contract for said improvements was in the amount of
\$507,900.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which
will result in a decrease of \$39,511.70 in the contract price, representing supplemental work
and final as-built quantity adjustments as shown on Schedule A attached hereto and made a
part hereof, which is an 7.78% decrease for a new total of \$468,388.30; and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for the for the Mystic Shores Roadway Improvements to provide for a
decrease of \$39,511.70 in the contract price, representing supplemental work and final as-built

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 7.78% decrease for a new total of \$468,388.30.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

By _____
KELLY LETTERA, RMC **BLAISE SCIBETTA, Mayor**
Township Clerk

ARAWAK PAVING CO. INC.

By _____
Secretary (Seal) President

MSA

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

CHANGE ORDER NUMBER - 1 (FINAL)


Project	MYSTIC SHORES ROADWAY IMPROVEMENTS
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	ARAWAK PAVING CO. INC 7503 WEYMOUTH RD HAMMONTON, NJ 08037

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

Changes required to reflect as-built quantities for the project.


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
11 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	211 SY	\$10.00	\$2,110.00
12 HMA MILLING, 3" OR LESS	58 SY	\$3.40	\$196.52
13 HMA MILLING, MORE THAN 3" TO 6"	219 SY	\$4.40	\$963.60
14 STABILIZATION FABRIC	15 SY	\$1.20	\$18.00
17 HMA 9.5M64 SURFACE COURSE, 1.5" THICK	7.91 TON	\$100.00	\$791.00
18 CURB PIECE, TYPE 'N' ECO	1 UNIT	\$346.00	\$346.00
19 CONCRETE ROLLED CURB	67 LF	\$50.00	\$3,350.00
22 DETECTABLE WARNING SURFACE	22 SF	\$40.00	\$880.00
REDUCTION			
1 INLET FILTER, TYPE 2, 4'x4'	13 UNIT	\$9.88	\$128.44
4 DRUMS	50 UNIT	\$0.01	\$0.50
5 TRAFFIC CONES	50 UNIT	\$0.01	\$0.50
6 UNIFORMED LAW ENFORCEMENT OFFICER	13,3440 HOURS	\$89.33	\$1,192.02
7 ASPHALT PRICE ADJUSTMENT	22,789.93 DOLLARS	\$1.00	\$22,789.93
8 FUEL PRICE ADJUSTMENT	6,000 DOLLARS	\$1.00	\$6,000.00
10 EXCAVATION, UNCLASSIFIED	105 CY	\$30.00	\$3,156.00
15 TACK COAT, 64-22	1,715 GAL	\$0.01	\$17.15
16 HMA 19M64 BASE COURSE, 2.5" THICK	120 TON	\$92.00	\$11,048.28
20 CONCRETE HEADER CURB	58 LF	\$45.00	\$2,610.00
21 CONCRETE SIDEWALK, 4" THICK	20 SY	\$110.00	\$2,200.00
23 TRAFFIC MARKINGS, THERMOPLASTIC	3 SF	\$8.00	\$24.00
EXTRA WORK			
E-1 BICYCLE SAFE GRATE	2 UNITS	\$500.00	\$1,000.00

Amount of Original Contract	\$507,900.00	Supplemental/Extra	\$9,655.12
Adjusted Amount Based on Change Orders	\$468,388.30	Reduction	\$49,166.82
% Change in Contract	-7.78%	Total Change	-\$39,511.70
[(+) Increase or (-) Decrease]			


Jason A. Worth, P.E., Township Engineer

(Presiding Officer)

1/19/23
(Date)


(Contractor)

1/4/23
(Date)