

RESOLUTION NO. 2018 - 175

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF ADDENDUM NO. 1 TO THE CONTRACT WITH ARAWAK PAVING CO. INC FOR THE FY 2017 NJDOT MUNICIPAL AID ROAD PROGRAM FOR IMPROVEMENTS TO PINEHURST DRIVE AND SEMINOLE DRIVE

WHEREAS, a contract was previously awarded to Arawak Paving Co. Inc. for the FY 2017 NJDOT Municipal Aid Road Program for Improvements to Pinehurst Drive and Seminole Drive; and

WHEREAS, the original contract for said project was in the amount of \$414,700.00; and

WHEREAS, the contract price was previously adjusted to \$432,164.46 by authorized Change Order No. 1; and

WHEREAS, the governing body wishes to authorize Project Change Order No. 2, which will result in a decrease of \$14,214.77 and an increase of \$15,699.23 for a net increase in the contract price of \$1,484.46, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Borough Engineer and agreed to by the contractor; and

WHEREAS, this change order together with all previous change orders, totals \$18,948.92, which amount is less than 20% of the original contract awarded to the contractor.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey, as follows:

1. That the governing body does hereby authorize the execution of an addendum to the contract with Arawak Paving Company for the FY 2017 NJDOT Municipal Aid Road Program for Improvements to Pinehurst Drive and Seminole Drive, to provide for a decrease of \$14,214.77 and an increase of \$15,699.23 for a net increase in the contract price of \$1,484.46, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the Mayor and Municipal Clerk are hereby authorized to execute and attest to, respectively, an addendum to the contract with Arawak Paving Company in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded by the Municipal Clerk to the Chief Financial Officer, the Township Engineer, and Arawak Paving Company.

Motion to Approve: *Stevens* Second: *Crea* Roll Call: Crea yes
Gormley yes
Kehm yes
Schlick Absent
Stevens yes

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 9th day of August, 2018.

Diana K. McCracken RMC
DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

ADDENDUM TO CONTRACT

THIS ADDENDUM made this 9th day of **AUGUST, 2018**, by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **ARAWAK PAVING CORPORATION**, having its principal offices located at 7503 Weymouth Road, Hammonton, New Jersey 08037, hereinafter referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Arawak Paving Co. Inc. for the FY 2017 NJDOT Municipal Aid Road Program for Improvements to Pinehurst Drive and Seminole Drive; and

WHEREAS, the original contract for said project was in the amount of \$414,700.00; and

WHEREAS, the contract price was previously adjusted to \$432,164.46 by authorized Change Order No. 1; and

WHEREAS, the governing body wishes to authorize Project Change Order No. 2, which will result in a decrease of \$14,214.77 and an increase of \$15,699.23 for a net increase in the contract price of \$1,484.46, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Borough Engineer and agreed to by the contractor; and

WHEREAS, this change order together with all previous change orders, totals \$18,948.92, which amount is less than 20% of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract between the parties for the for the FY 2017 NJDOT Municipal Aid Road Program for Improvements to Pinehurst Drive and Seminole Drive to provide for a decrease of \$14,214.77 and an increase of \$15,699.23 for a net increase in the contract price of \$1,484.46 resulting in a net increase in the adjusted contract price from \$432,164.46 to \$433,648.92, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR


By
DIANA K. MCCRACKEN, RMC
Township Clerk


By
RAY GORMLEY, Mayor

ARAWAK PAVING CORPORATION

(Seal) Secretary By _____ President

ILMORE & MONAHAN
A Professional Corporation
COUNSELLORS AT LAW
Box Street Professional Center
Ten Allen Street
P.O. Box 1540
Little Egg Harbor, New Jersey 08024

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID
AND ECONOMIC SERVICES
CHANGE ORDER NUMBER - 2 (FINAL)
STATE AID PROJECT**


Project	FY 2017 NJDOT MUNICIPAL AID ROAD PROGRAM - IMPROVEMENTS TO PINEHURST DRIVE AND SEMINOLE DRIVE
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	Arawak Paving Company 7503 Weymouth Road Hammonton, NJ 08037

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
8 Asphalt Price Adjustment	2025.43 Dollars	\$1.00	\$2,025.43
16 Hot Mix Asphalt 9.5M64 Surface Course, 1.5" Thick	114.04 Ton	\$70.00	\$7,982.80
28 Concrete Driveway, Reinforced, 6" Thick	51.00 SY	\$90.00	\$4,590.00
31 Traffic Markings, Thermoplastic	36.00 SF	\$11.00	\$396.00
A-13 Traffic Stripes, Long-Life, Epoxy Resin 4" Wide	35.00 LF	\$3.00	\$105.00
A-15 Regulatory & Warning Sign, Type GA, Breakaway	2.00 SF	\$50.00	\$100.00
REDUCTION			
6 Police Traffic Directors	54.94 Hours	\$88.00	\$4,834.39
7 Fuel Price Adjustment	456.50 Dollars	\$1.00	\$456.50
10 Excavation, Unclassified	245.00 CY	\$0.01	\$2.45
11 Excavation, Test Pit	5.00 Unit	\$1.00	\$5.00
12 Dense Graded Aggregate Base Course, Variable	190.00 CY	\$1.00	\$190.00
13 HMA Milling, 3" or Less	5.00 SY	\$3.50	\$17.50
14 Milling In Place, 12" Thick	29.00 SY	\$4.00	\$116.00
15 Tack Coat 64-22	1395.00 Gal	\$0.01	\$13.95
17 Hot Mix Asphalt 19M64 Base Course, 2.5" Thick	7.82 Ton	\$66.50	\$520.03
21 Clean Existing Storm Pipe, 15" to 30" Diameter	95.00 LF	\$4.40	\$418.00
26 Stone Driveway, 4" Thick	80.00 SY	\$15.00	\$1,200.00
27 HMA Driveway, 2" Thick	9.99 SY	\$28.00	\$279.72
29 Reset Existing Paver Blocks	30.00 SY	\$75.00	\$2,250.00
30 Reset Manhole, Sanitary Sewer, Using Existing	11.00 Unit	\$0.01	\$0.11
A-3 Police Traffic Directors	24.00 Hours	\$88.00	\$2,112.00
A-4 Fuel Price Adjustment	303.52 Dollars	\$1.00	\$303.52
A-5 Asphalt Price Adjustment	372.91 Dollars	\$1.00	\$372.91
A-9 Hot Mix Asphalt 9.5M64 Surface Course, 1.5" Thick	2.70 Ton	\$83.00	\$224.10
A-10 Hot Mix Asphalt 19M64 Base Course, 2.5" Thick	3.44 Ton	\$74.00	\$254.56
A-11 Concrete Driveway, Reinforced, 6" Thick	5.00 SY	\$85.00	\$425.00
A-12 6" X Variable Height, Concrete Vertical Curb	5.00 LF	\$35.00	\$175.00
A14 Traffic Markings, Thermoplastic	4.00 SF	\$11.00	\$44.00
A-16 Reset Manhole, Sanitary Sewer, Using Existing	3.00 Unit	\$0.01	\$0.03

EXTRA WORK			
E-6 Temporary Traffic Signage	1 L.S.	\$500.00	\$500.00
Amount of Original Contract	\$414,700.00	Supplemental/Extra	\$15,699.23
Change Order #1	\$17,464.46	Reduction	\$14,214.77
		Total Change	\$1,484.46
Adjusted Amount Based on Change	\$433,648.92		
Orders			
% Change in Contract	4.57%		
[(+) Increase or (-) Decrease]			



Jason A. Worth, P.E., Consulting Engineer

7/23/18
(Date)

Approved: _____
(District Manager) (Date)
(Local Government Services)


(Presiding Officer)

8/9/18
(Date)


(Contractor)
Arawak Paving Co., Inc.
Anna E. Rivera, Contract Administrator

7/13/18
(Date)