

RESOLUTION NO. 2018 - 176

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF ADDENDUM NO. 1 TO THE CONTRACT WITH PREMIER ENTERPRISES, LLC FOR THE COMMUNITY CENTER, ADMINISTRATION BUILDING & FORMER MUNICIPAL BUILDING ROOF IMPROVEMENTS

WHEREAS, a contract was previously awarded to Premier Enterprises, LLC for the Community Center, Administration Building & Former Municipal Building Roof Improvements; and

WHEREAS, the original contract for said project was in the amount of \$761,540.00; and

WHEREAS, the governing body wishes to authorize Project Change Order No. 1, which will result in a decrease of \$24,752.00 resulting in a net decrease in the contract price to \$736,788.00, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, this change order together with all previous change orders, totals \$24,752.00, which amount is less than 20% of the original contract awarded to the contractor.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey, as follows:

1. That the governing body does hereby authorize the execution of an addendum to the contract with Premier Enterprises, LLC for the Community Center, Administration Building & Former Municipal Building Roof Improvements, to provide for

decrease of \$24,752.00 resulting in a net decrease in the contract price to \$736,788.00, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the Mayor and Municipal Clerk are hereby authorized to execute and attest to, respectively, an addendum to the contract with Premier Enterprises, LLC in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded by the Municipal Clerk to the Chief Financial Officer, the Township Engineer, and Premier Enterprises, LLC.

Motion to Approve: Stevens Second: Crea Roll Call:

Crea	<u>yes</u>
Gormley	<u>yes</u>
Kehm	<u>yes</u>
Schlick	<u>Absent</u>
Stevens	<u>yes</u>

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 9th day of **August, 2018**.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

CHANGE ORDER NUMBER - 1 (FINAL)

Project	COMMUNITY CENTER, ADMIN. BUILDING, & FORMER MUNI BUILDING ROOF IMPROVEMENTS
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	PREMIER ENTERPRISES LLC 1520 ROUTE 37 WEST, SUITE 4 TOMS RIVER, NJ 08755

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)

CHANGES BASED ON AS-BUILT QUANTITIES

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
REDUCTION			
2 ADMINISTRATION BUILDING - 3" VENTILATED NAIL BASE/INSULATION COMPOSITE PANEL	3,808 S.F.	\$6.50	\$24,752.00

EXTRA WORK

Amount of Original Contract	\$761,540.00	Supplemental/Extra	\$0.00
		Reduction	\$24,752.00
		Total Change	-\$24,752.00
Adjusted Amount Based on Change	\$736,788.00		
Orders			
% Change in Contract	-3.25%		
[(+) Increase or (-) Decrease]	-----		

 _____ Jason A. Worth, P.E., Township Engineer	<u>7/13/18</u> (Date)
 _____ (Presiding Officer)	<u>8/9/18</u> (Date)
 _____ (Contractor)	<u>7/13/18</u> (Date)

ADDENDUM TO CONTRACT

THIS ADDENDUM made this 9th day of **AUGUST, 2018**, by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **PREMIER ENTERPRISES, LLC**, having its principal offices located at 1520 Route 37 West, Suite 4, Toms River, New Jersey 08755, hereinafter referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Premier Enterprises, LLC for the Community Center, Administration Building & Former Municipal Building Roof Improvements for Improvements to Pinehurst Drive and Seminole Drive; and

WHEREAS, the original contract for said project was in the amount of \$761,540.00; and

WHEREAS, the governing body wishes to authorize Project Change Order No. 1, which will result in a decrease of \$24,752.00 resulting in a net decrease in the contract price to \$736,788.00, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Borough Engineer and agreed to by the contractor; and

WHEREAS, this change order together with all previous change orders, totals \$24,752.00, which amount is less than 20% of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:


1. The Township and the Contractor do hereby amend the original contract between the parties for the Community Center, Administration Building & Former Municipal Building Roof Improvements, to provide for decrease of \$24,752.00 resulting in a net decrease in the contract price to \$736,788.00, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR


DIANA K. MCCRACKEN, RMC
Township Clerk


RAY GORMLEY, Mayor
PREMIER ENTERPRISES, LLC

Secretary
(Seal)

By _____
President