

**RESOLUTION NO. 2018 - 177**

**RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF ADDENDUM NO. 1 TO THE CONTRACT WITH KG MARINE CONTRACTING FOR STREET END BULKHEAD RECONSTRUCTION**

**WHEREAS**, a contract was previously awarded to KG Marine Contracting for the Street End Bulkhead Reconstruction; and

**WHEREAS**, the original contract for said project was in the amount of \$198,027.30; and

**WHEREAS**, the governing body wishes to authorize Project Change Order No. 1, which will result in a decrease of \$4,050.00 and an increase of \$6,762.80 resulting in a net increase in the contract price of \$2,712.80, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof and resulting in an adjusted contract price of \$200,740.30; and

**WHEREAS**, this change order has been recommended by the Borough Engineer and agreed to by the contractor; and

**WHEREAS**, this change order together with all previous change orders, totals \$2,712.80, which amount is less than 20% of the original contract awarded to the contractor.

**NOW, THEREFORE, BE IT RESOLVED**, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey, as follows:

1. That the governing body does hereby authorize the execution of an addendum to the contract with KG Marine Contracting for the Street End Bulkhead Reconstruction, to provide for decrease of \$4,050.00 and an increase of \$6,762.80 resulting in a net increase in the contract price of \$2,712.80, consisting of as-built final quantities as set forth

on Schedule A, attached hereto and made a part hereof and resulting in an adjusted contract price of \$200,740.30.

2. That the Mayor and Municipal Clerk are hereby authorized to execute and attest to, respectively, an addendum to the contract with KG Marine Contracting in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded by the Municipal Clerk to the Chief Financial Officer, the Township Engineer, and KG Marine Contracting.

Motion to Approve: *Stevens* Second: *Crea* Roll Call:

Crea	<u>yes</u>
Gormley	<u>yes</u>
Kehm	<u>yes</u>
Schlick	<u>Absent</u>
Stevens	<u>yes</u>

### CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 9<sup>th</sup> day of August, 2018.

*Diana K. McCracken, RMC*  
**DIANA K. MCCRACKEN**, Township Clerk  
Little Egg Harbor Township

**ADDENDUM TO CONTRACT**

**THIS ADDENDUM** made this 9<sup>th</sup> day of **AUGUST, 2018**, by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **KG MARINE CONTRACTING**, having its principal offices located at 46 Indian Road, Manahawkin, New Jersey 08050, hereinafter referred to as "Contractor."

**WITNESSETH:**

**WHEREAS**, a contract was previously awarded to KG Marine Contracting for the Street End Bulkhead Reconstruction; and

**WHEREAS**, the original contract for said project was in the amount of \$198,027.30; and

**WHEREAS**, the governing body wishes to authorize Project Change Order No. 1, which will result in a decrease of \$4,050.00 and an increase of \$6,762.80 resulting in a net increase in the contract price of \$2,712.80, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof and resulting in an adjusted contract price of \$200,740.30; and

**WHEREAS**, this change order has been recommended by the Borough Engineer and agreed to by the contractor; and

**WHEREAS**, this change order together with all previous change orders, totals \$2,712.80, which amount is less than 20% of the original contract awarded to the contractor.

**NOW THEREFORE**, be it agreed between the parties as follows:


1. The Township and the Contractor do hereby amend the original contract between the parties for for the Street End Bulkhead Reconstruction, to provide for decrease of \$4,050.00 and an increase of \$6,762.80 resulting in a net increase in the contract price of \$2,712.80, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof and resulting in an adjusted contract price of \$200,740.30.

2. That the parties do hereby authorize the execution of this addendum.

**WITNESS & ATTEST:**

**TOWNSHIP OF LITTLE EGG HARBOR**

  
DIANA K. MCCRACKEN, RMC  
Township Clerk

  
RAY GORMLEY, Mayor

**KG MARINE CONTRACTING**

\_\_\_\_\_  
Secretary By \_\_\_\_\_  
President  
(Seal)

CHANGE ORDER NUMBER - 1 (FINAL)

<b>Project</b>	STREET END BULKHEAD RECONSTRUCTION
<b>Municipality</b>	TOWNSHIP OF LITTLE EGG HARBOR
<b>County</b>	OCEAN COUNTY
<b>Contractor</b>	KG MARINE CONTRACTING 46 INDIAN ROAD MANAHAWKIN, NJ 08050

In accordance with the project Supplementary Specification, the following are changes in the contract.  
 Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS-BUILT QUANTITIES

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
<b>SUPPLEMENTAL WORK</b>			
4 HMA Milling, more than 3" to 6"	58 SY	\$7.50	\$435.00
6 HMA 19M64 Base Course, 2.5" Thick	7.59 TON	\$150.00	\$1,138.50
7 HMA 9.5M64 Surface Course, 1.5" Thick	4.79 TON	\$170.00	\$814.30
<b>REDUCTION</b>			
5 Dense Graded Aggregate Base Course	26 CY	\$50.00	\$1,280.00
9 15" HDPE	2 LF	\$20.00	\$40.00
14 Stone Driveway, 4" Thick	9 SY	\$250.00	\$2,250.00
15 Turf Restoration	48 SY	\$10.00	\$480.00
<b>EXTRA WORK</b>			
E-1 Bulkhead Cap Adjustments	1 LS	\$2,375.00	\$2,375.00
E-2 Storm Pipe Adjustments	1 LS	\$2,000.00	\$2,000.00


Amount of Original Contract	\$198,027.50	Supplemental/Extra Reduction	\$6,762.80
		Total Change	\$4,050.00
			\$2,712.80

Adjusted Amount Based on Change Orders  
 \$200,740.30


% Change in Contract  
 1.37%  
 [(+) Increase or (-) Decrease]

  
 Jason A. Worth, P.E., Township Engineer

7/5/18  
 (Date)

  
 (Presiding Officer)

8/9/18  
 (Date)

  
 (Contractor)

7/5/18  
 (Date)