

RESOLUTION NO. 2019 – 150

**RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR,
COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING
CHANGE ORDER NO. 1 (FINAL) TO THE CONTRACT WITH BLACK
ROCK ENTERPRISES, LLC FOR THE 2018 SIDEWALK
IMPROVEMENT PROJECT**

WHEREAS, a contract was previously awarded to Black Rock, LLC for the 2018 Sidewalk Improvement Project; and

WHEREAS, the original contract for said project was in the amount of \$620,966.00; and

WHEREAS, the governing body wishes to authorize Project Change Order No. 1, which will result in a decrease of \$54,690.09 in the total contractual amount, consisting a decrease in the amount needed for barricades, price adjustments, concrete sidewalk 4", tree removal and general surface restoration in the amount of \$101,511.83 and an increase in the amount needed for police traffic directors, tree removal, asphalt, 6" excavation at poor subgrade areas and for concrete sidewalk at Shenandoah Street for a total of \$46,821.74 for a total contract decrease of 8.81%, to \$566,275.91; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, this change order totals less than 20% of the original contract awarded to the contractor.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey, as follows:

1. That the governing body does hereby authorize the execution of an addendum to the contract with Black Rock, LLC for the 2018 Sidewalk Improvement Project, to provide for a decrease of \$54,690.09 in the total contractual amount, consisting a decrease in the amount needed for barricades, price adjustments, concrete sidewalk 4", tree removal and general surface restoration in the amount of \$101,511.83 and an increase in the amount needed for police traffic directors, tree removal, asphalt, 6" excavation at poor subgrade areas and for concrete sidewalk at Shenandoah Street for a total of \$46,821.74 for a decrease in the total contractual amount to \$566,275.91.
2. That the Mayor and Township Clerk are hereby authorized to execute and attest to, respectively, an addendum to the contract with Black Rock, LLC in accordance with the provisions of this resolution.
3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded by the Township Clerk to the Chief Financial Officer, the Township Engineer, and Black Rock, LLC.

CERTIFICATION

I, DIANA K. MCCRACKEN, RMC, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 11th day of July, 2019.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

CHANGE ORDER NUMBER - 1 (FINAL)

Project	2018 SIDEWALK IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	BLACK ROCK ENTERPRISES LLC 1316 ENGLISHTOWN ROAD OLD BRIDGE, NJ 08857

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES BASED ON AS-BUILT QUANTITIES

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
6 POLICE TRAFFIC DIRECTORS	44.6430677 HOURS	\$88.00	\$3,928.59
18 18" PERFORATED HDPE	7 LF	\$80.00	\$560.00
24 RECONSTRUCTED INLET, TYPE 'A', USING EXISTING CASTING	1 UNIT	\$1,500.00	\$1,500.00
32 TREE REMOVAL, OVER 4" TO 12" DIAMETER	12 UNIT	\$750.00	\$9,000.00
33 TREE REMOVAL, OVER 12" TO 24" DIAMETER	2 UNIT	\$1,000.00	\$2,000.00
34 TREE REMOVAL, OVER 24" TO 36" DIAMETER	1 UNIT	\$2,000.00	\$2,000.00
35 GENERAL SURFACE RESTORATION	70 SY	\$9.00	\$630.00
A.11 EXCAVATION, UNCLASSIFIED (PAVEMENT RESTORATION)	51.45 CY	\$35.00	\$1,800.75
A.18 HOT MIX ASPHALT 9.5M64 SURFACE COURSE	19.8 TON	\$110.00	\$2,178.00
A.19 HOT MIX ASPHALT 19M64 BASE COURSE	10.27 TON	\$100.00	\$1,027.00
A.24 DETECTABLE WARNING SURFACE	16 SF	\$30.00	\$480.00
A.25 9" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	4 LF	\$28.00	\$112.00
A.26 6" CONCRETE HEADER CURB	13 LF	\$30.00	\$390.00
		TOTAL:	\$25,606.34
REDUCTION			
2 BREAKAWAY BARRICADES	-22 UNIT	\$1.00	-\$22.00
3 DRUM	-56.00 UNIT	\$1.00	-\$56.00
4 TRAFFIC CONES	-114.00 UNIT	\$14.00	-\$1,596.00
5 CONSTRUCTION SIGNS	-136.00 SF	\$15.00	-\$2,040.00
7 FUEL PRICE ADJUSTMENT	-3000.00 DOLLARS	\$1.00	-\$3,000.00
8 ASPHALT PRICE ADJUSTMENT	-8000.00 DOLLARS	\$1.00	-\$8,000.00
10 EXCAVATION, UNCLASSIFIED (PAVEMENT RESTORATION)	-5.28 CY	\$60.00	-\$316.80
11 IMPORTD FILL (IF & WHERE DIRECTED)	-75.00 CY	\$1.00	-\$75.00
12 REGRADING	-20.00 SY	\$4.00	-\$80.00
13 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	-27.00 SY	\$10.00	-\$270.00
15 POLYMERIZED JOINT ADHESIVE	-46.00 LF	\$1.50	-\$69.00
16 HOT MIX ASPHALT 12.5M64 SURFACE COURSE, 2" THICK	-6.98 TON	\$200.00	-\$1,396.00
17 HOT MIX ASPHALT 19M64 BASE COURSE, 4" THICK	-10.08 TON	\$100.00	-\$1,008.00
19 24" PERFORATED HDPE	-58.00 LF	\$90.00	-\$5,220.00
25 CONCRETE SIDEWALK, 4" THICK	-174.40 SY	\$62.00	-\$10,812.80
26 DETECTABLE WARNING SURFACE	-4.00 SF	\$20.00	-\$80.00
27 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	-9.00 LF	\$28.00	-\$252.00
28 9" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	-43.00 LF	\$27.00	-\$1,161.00
29 6" CONCRETE HEADER CURB	-26.00 LF	\$30.00	-\$780.00
31 MODULAR BLOCK RETAINING WALL	-71.00 SF	\$34.00	-\$2,414.00
A.2 BREAKAWAY BARRICADES	-25.00 UNIT	\$1.00	-\$25.00
A.3 DRUM	-75.00 UNIT	\$1.00	-\$75.00
A.4 TRAFFIC CONES	-150.00 UNIT	\$1.00	-\$150.00
A.5 CONSTRUCTION SIGNS	-152.00 SF	\$15.00	-\$2,280.00
A.6 POLICE TRAFFIC DIRECTORS	-59.60 HOURS	\$88.00	-\$5,244.88
A.7 FUEL PRICE ADJUSTMENT	-2500.00 DOLLARS	\$1.00	-\$2,500.00
A.8 ASPHALT PRICE ADJUSTMENT	-5000.00 DOLLARS	\$1.00	-\$5,000.00
A.12 IMPORTED FILL (IF & WHERE DIRECTED)	-50.00 CY	\$1.00	-\$50.00
A.13 REGRADING	-50.00 SY	\$2.50	-\$125.00
A.14 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	-56.00 SY	\$9.00	-\$504.00
A.15 HMA MILLING, MORE THAN 3" TO 6"	-217.00 SY	\$20.00	-\$4,340.00
A.16 TACK COAT 64-22	-25.00 GAL	\$4.00	-\$100.00
A.17 POLYMERIZED JOINT ADHESIVE	-35.00 LF	\$2.00	-\$70.00
A.20 24" PERFORATED HDPE	-19.00 LF	\$90.00	-\$1,710.00
A.22 CONCRETE SIDEWALK, 4" THICK	-35.77 SY	\$64.00	-\$2,289.28
A.28 TRAFFIC STRIPING, THERMOPLASTIC, 4" WIDE (VARIOUS COLORS)	-90.00 LF	\$1.60	-\$144.00
A.34 ALLOWANCE - MISC. WORK	-2706.07 DOLLARS	\$1.00	-\$2,706.07
A.35 TREE REMOVAL, OVER 4" TO 12" DIAMETER	-5.00 UNIT	\$750.00	-\$3,750.00

CHANGE ORDER NUMBER - 1 (FINAL)

Project	2018 SIDEWALK IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	BLACK ROCK ENTERPRISES LLC 1316 ENGLISHTOWN ROAD OLD BRIDGE, NJ 08857

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
A.36 TREE REMOVAL, OVER 12" TO 24" DIAMETER	-5.00 UNIT	\$1,000.00	-\$5,000.00
A.37 TREE REMOVAL, OVER 24" TO 36" DIAMETER	-1.00 UNIT	\$2,000.00	-\$2,000.00
A.38 GENERAL SURFACE RESTORATION	-3100.00 SY	\$8.00	-\$24,800.00
TOTAL:			-\$101,511.83


EXTRA WORK

S.1 ADDITIONAL 6" EXCAVATION/DGA AT POOR SUBDGRADE AREAS	261 SY	\$21.00	\$5,481.00
S.2 CONCRETE SIDEWALK, 6" THICK AT SHENANDOAH STREET	164 SY	\$96.00	\$15,734.40
TOTAL:			\$21,215.40

Amount of Original Contract	\$620,966.00	Supplemental/Extra Reduction	\$46,821.74
		Total Change	-\$101,511.83
Adjusted Amount Based on Change Orders	\$566,275.91		-\$54,690.09
% Change in Contract	-8.81%		
[(+) Increase or (-) Decrease]			


 Jason A. Worth, P.E., Township Engineer


 (Presiding Officer)


 (Contractor)

7/1/19
 (Date)

7-11-19
 (Date)

6/28/19
 (Date)