

RESOLUTION NO. 2019 – 194

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF AN ADDENDUM TO THE CONTRACT WITH DSC CONSTRUCTION CO., INC. FOR TWIN LAKES BOULEVARD DRAINAGE IMPROVEMENTS

WHEREAS, a contract was previously awarded to DSC Construction Co., Inc. for Twin Lakes Boulevard Drainage Improvements; and

WHEREAS, the governing body wishes to authorize Change Order No. 3 (Final), which will result in an increase of \$153,705.63 in the contract price from \$3,441,167.00 to \$3,594,872.63, consisting of adjustments for as-built quantities and extra work items, as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, the total of all 3 change orders amounts to a total less than 20% of the original contract awarded to the contractor; and

WHEREAS, it is the desire of the governing body to authorize this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:


1. That the governing body does hereby authorize the execution of Change Order No. 3 (Final) to the contract with DSC Construction Co., Inc., for Twin Lakes Boulevard Drainage Improvements, to provide for an increase of \$153,705.63 in the contract price from \$3,441,167.00 to \$3,594,872.63, consisting of adjustments for as-built quantities and extra work items, as shown on Schedule A, attached hereto and made a part hereof.

2. That the Mayor and Township Clerk are hereby authorized to execute an addendum to the contract with DSC Construction Co., Inc., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded to the Chief Financial Officer, the Township Engineer and DSC Construction Co., Inc.

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 12th day of September, **2019**.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

Permitta Dept
CONTRACTOR

BY: DSC CONSTRUCTION

DATE: 9/10/19

[Signature]
OWNER

BY: LITTLE EGG HARBOR TOWNSHIP

DATE: 9-12-19

(NJPE SEAL) [Signature]
ENGINEER

BY: T&M ASSOCIATES

DATE: 9/10/19

APPROVAL:

STATE OF NEW JERSEY

DATE

CONTRACT MODIFICATION PROPOSAL AND ACCEPTANCE

9. ISSUING OFFICE	10. PROJECT NO.	11. CONTRACT NO.	12. MODIFICATION NO.
T&M Associates	S344060-02	LEHT-01863	3

13. CONTRACTOR'S PROPOSAL - CHANGE IN CONTRACT PRICE
(Detailed breakdown, attach additional sheets as necessary)

(Proposed)

Changes for Extra Work Items. See attached details for Extra Work Items. Changes are proposed as follows:

ITEM NO.	ITEM DESCRIPTION	UNIT PRICE	ESTIMATED QUANTITY	TOTAL COST
3	Breakaway Barricade	\$1.00	-25.00	(\$25.00)
4	Drums	\$1.00	-45.00	(\$45.00)
5	Traffic Cones	\$45.00	-37.00	(\$1,665.00)
6	Construction Signs	\$15.00	-72.00	(\$1,080.00)
7	Police Traffic Directors	\$88.00	1573.16	\$138,438.08
8	Fuel Price Adjustment	\$1.00	-3321.44	(\$3,321.44)
9	Asphalt Price Adjustment	\$1.00	29833.31	\$29,833.31
11	Excavation, test Pit	\$1.00	-118.00	(\$118.00)
12	HMA Milling In Place, 8" Thick	\$1.00	-323.00	(\$323.00)
13	Tack Coat 64-22	\$0.01	-8087.00	(\$80.87)
14	Hot Mix Asphalt 12.5M64 Surface Course, 2" Thick	\$73.00	1146.79	\$83,715.67
15	Hot Mix Asphalt 19M64 Base Course, 3" Thick	\$71.00	-929.10	(\$65,966.05)
16	Temporary Trench Pavement Repair	\$1.00	-2480.00	(\$2,480.00)
17	12" DIP	\$34.00	150.00	\$5,100.00
18	15" HDPE	\$65.00	-37.00	(\$2,405.00)
19	18" HDPE	\$65.00	-23.00	(\$1,495.00)
20	24" HDPE	\$135.00	4.00	\$540.00
22	12" RCP, Class V	\$200.00	-156.00	(\$31,200.00)
23	15" RCP, Class V	\$55.00	-481.00	(\$26,455.00)
25	24" RCP, Class V	\$125.00	-29.00	(\$3,625.00)
27	18" Inline Check Valve	\$4,000.00	-1.00	(\$4,000.00)
28	Inlet, Type 'A'	\$1,800.00	6.00	\$10,800.00
29	Inlet, Type 'B'	\$2,300.00	-7.00	(\$16,100.00)
30	Inlet, Type 'C'	\$2,800.00	-9.00	(\$25,200.00)
31	Reconstruct Inlet, Type 'E'	\$1,000.00	9.00	\$9,000.00
33	Storm Manhole, 4' Diameter	\$2,000.00	-2.00	(\$4,000.00)
34	Concrete Sidewalk, 4" Thick	\$50.00	-31.67	(\$1,583.50)
35	Concrete Driveway, Reinforced, 6" Thick	\$55.00	-37.00	(\$2,035.00)
36	HMA Driveway, 2" Thick	\$35.00	-86.25	(\$3,018.75)
38	Remove & Reset Paver Driveway	\$91.00	-16.00	(\$1,456.00)
39	Belgian Block Curb	\$22.00	-175.00	(\$3,850.00)
40	6" x. Variable Height Concrete Vertical Curb	\$20.00	41.00	\$820.00
41	Vinyl Bulkhead, Complete	\$400.00	23.00	\$9,200.00
45	Reset Manhole, Sanitary Sewer, Using Existing Casting	\$325.00	-9.00	(\$2,925.00)
46	Relocate Water Service Connection	\$1.00	-15.00	(\$15.00)
47	Water Main Loop (Horizontal & Vertical Offset, Less Than 8" Dia. Pipe)	\$1.00	-5.00	(\$5.00)
48	Relocate Sanitary Service Connection	\$1.00	-14.00	(\$14.00)
49	Environmental Restoration	\$5,000.00	-1.00	(\$5,000.00)
E-1	16" C-900 Drainage Pipe	\$125.00	-110.00	(\$13,750.00)
E-2	Pipe Abandonment	\$9,300.00	-1.00	(\$9,300.00)
E-4	Hot Mix Asphalt 9.5M64 Leveling Course	\$81.00	609.31	\$49,354.11
E-10	Easement Fence Reconstruction	\$2,125.00	1.00	\$2,125.00
E-11	Drainage Pipe Return/Re-Stocking	\$1,036.36	1.00	\$1,036.36
E-12	East Navasink Drive Underdrain Connection	\$3,750.00	1.00	\$3,750.00
E-13	Boat Relocation	\$400.00	1.00	\$400.00
E-14	Railroad Tie Installation	\$33.00	100.00	\$3,300.00
E-15	Resetting Inlet Castings	\$350.00	4.00	\$1,400.00
E-16	Pipe Change C-900 vs. RCP - Cost Increase	\$6,575.26	1.00	\$6,575.26
E-17	12" DIP (Cost/Labor Differential beyond Contract Quantity)	\$150.00	140.00	\$21,000.00
E-18	Drainage Structure Return/Re-Stocking	\$9,854.45	1.00	\$9,854.45

NET INCREASE	NET DECREASE	CALENDER DAYS INCREASE
\$153,705.63		<u>208</u> Days

DATE:	CONTRACTOR NAME AND TITLE:	SIGNATURE:
9/10/19	DSC CONSTRUCTION	

