

**RESOLUTION NO. 2019 – 195**

**RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF AN ADDENDUM TO THE CONTRACT WITH WICKBERG MARINE CONTRACTING FOR OSBORN ISLAND MAINTENANCE DREDGING PROJECT**

**WHEREAS**, a contract was previously awarded to Wickberg Marine Contracting for Osborn Island Maintenance Dredging Project; and

**WHEREAS**, the original contract for Osborn Island Maintenance Dredging Project was in the amount of \$1,328,848.00; and

**WHEREAS**, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a increase of \$165,657.00 in the contract price from \$1,328,848.00 to \$1,494,505.00, consisting of adjustments for as-built quantities on the entire project, as set forth on Schedule A, attached hereto and made a part hereof; and

**WHEREAS**, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

**WHEREAS**, this change order amounts to a total less than 20% of the original contract awarded to the contractor; and

**WHEREAS**, it is the desire of the governing body to authorize this change order.

**NOW, THEREFORE, BE IT RESOLVED**, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final) to the contract with Wickberg Marine Contracting, for Osborn Island Maintenance Dredging Project, to provide for an increase of \$165,657.00 in the contract price from

\$1,328,848.00 to \$1,494,505.00, consisting of adjustments for as-built quantities on the entire project, as shown on Schedule A, attached hereto and made a part hereof.

2. That the Mayor and Township Clerk are hereby authorized to execute an addendum to the contract with Wickberg Marine Contracting, in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded to the Chief Financial Officer, the Township Engineer and Wickberg Marine Contracting

#### **CERTIFICATION**

**I, DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 12<sup>th</sup> day of September, 2019.

  
**DIANA K. MCCRACKEN**, Township Clerk  
Little Egg Harbor Township

CHANGE ORDER NUMBER - 1 (FINAL)

Project	OSBORN ISLAND MAINTENANCE DREDGING PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	WICKBERG MARINE CONTRACTING 610 MAIN STREET BELFORD, NJ 07718


In accordance with the project Supplementary Specification, the following are changes in the contract.  
Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
<b>SUPPLEMENTAL WORK</b>			
3 HAY BALE DIKE	12 LF	\$7.00	\$84.00
4 SILT FENCE	7 LF	\$13.00	\$91.00
8 DREDGE SPOIL EXCAVATION	2,293 CY	\$29.00	\$66,497.00
9 TRANSPORTATION OF DREDGE SPOILS	2,293 CY	\$21.00	\$48,153.00
10 DISPOSAL OF DREDGE SPILS	2,293 CY	\$24.00	\$55,032.00
<b>REDUCTION</b>			
5 STABILIZED CONSTRUCTION ENTRANCE	48 SY	\$25.00	\$1,200.00
7 FUEL PRICE ADJUSTMENT	3,000 DOLLARS	\$1.00	\$3,000.00

**EXTRA WORK**

Amount of Original Contract	\$1,328,848.00	Supplemental/Extra	\$169,857.00
Adjusted Amount Based on Change Orders	\$1,494,505.00	Reduction	\$4,200.00
% Change in Contract [(+) Increase or (-) Decrease]	12.47%	Total Change	\$165,657.00

  
 Jason A. Worth, P.E., Township Engineer

  
 (Presiding Officer)

  
 (Contractor)

9/6/19  
 (Date)

9-12-19  
 (Date)

9/9/19  
 (Date)