

RESOLUTION NO. 2019 – 209

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF AN ADDENDUM TO THE CONTRACT WITH ALBERT MARINE CONSTRUCTION, INC. FOR THE IOWA COURT & SOUTH GREEN STREET LIVING SHORELINE PROJECT

WHEREAS, a contract was previously awarded to Albert Marine Construction, Inc. for the Iowa Court & South Green Street Living Shoreline Project; and

WHEREAS, the original contract for the Iowa Court & South Green Street Living Shoreline Project was in the amount of \$1,507,067.75; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease of \$135,315.19 in the contract price from \$1,507,067.75 to \$1,371,752.56, consisting of adjustments for as-built quantities on the entire project, as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, this change order amounts to a total less than the original contract awarded to the contractor; and

WHEREAS, it is the desire of the governing body to authorize this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final) to the contract with Albert Marine Construction, Inc., for Iowa Court & South


Green Street Living Shoreline Project, to provide for an increase of \$135,315.19 in the contract price from \$1,507,067.75 to \$1,371,752.56, consisting of adjustments for as-built quantities on the entire project, as shown on Schedule A, attached hereto and made a part hereof.

2. That the Mayor and Township Clerk are hereby authorized to execute an addendum to the contract with Albert Marine Construction, Inc., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded to the Chief Financial Officer, the Township Engineer and Albert Marine Construction, Inc.

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 10th day of October, **2019**.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

CHANGE ORDER NUMBER - 1 (FINAL)


| | |
|--------------|--|
| Project | IOWA COURT AND SOUTH GREEN STREET LIVING SHORELINES PROJECT |
| Municipality | TOWNSHIP OF LITTLE EGG HARBOR |
| County | OCEAN COUNTY |
| Contractor | ALBERT MARINE CONSTRUCTION INC. 65 PENNSYLVANIA AVE WARETOWN, NJ 08758 |


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS-BUILT QUANTITIES

| ITEM NO. AND DESCRIPTION | QUANTITY & UNIT | UNIT PRICE | AMOUNT |
|--|-----------------|------------------|-----------------------|
| SUPPLEMENTAL WORK | | | |
| BASE BID 'A': | | | |
| 5 PREPARATION OF SUBGRADE (STONE SILL) | 177 SY | \$9.75 | \$1,725.75 |
| 7 1" CRUSHED STONE, 8" THICK | 177 SY | \$49.00 | \$8,673.00 |
| 8 RIP RAP, 50-150 LBS, 12" - 24" THICK | 324.12 CY | \$50.00 | \$16,206.00 |
| 13 BEACH SAND FILL | 656.22 CY | \$33.00 | \$21,655.26 |
| BASE BID 'B': | | | |
| 11 BEACH SAND FILL | 5 CY | \$33.00 | \$165.00 |
| | | SUBTOTAL: | \$48,425.01 |
| REDUCTION | | | |
| BASE BID 'A': | | | |
| 6 SOIL AGGREGATE, DESIGNATION I-4 | -104.22 CY | \$25.00 | (\$2,605.50) |
| 9 CAPSTONE, VARIOUS SIZES | -396.10 TON | \$65.00 | (\$25,746.50) |
| 14 EXCAVATION, UNCLASSIFIED (ROADWAY) | -142.00 CY | \$25.00 | (\$3,550.00) |
| 15 DGA BASE COURSE, 6" THICK | -525.00 SY | \$45.00 | (\$23,625.00) |
| 16 HMA 19M64 BASE COURSE, 2.5" THICK | -85.08 TON | \$169.00 | (\$14,378.52) |
| 17 TACK COAT 64-22 | -85.00 GAL | \$1.00 | (\$85.00) |
| 18 HMA 9.5M64 SURFACE COURSE, 1.5" THICK | -44.99 TON | \$175.00 | (\$7,873.25) |
| 22 TRAFFIC STRIPES, LONG LIFE, EPOXY RESIN, 4" | -35.00 LF | \$1,969.00 | (\$68,915.00) |
| 23 HMA DRIVEWAY, 3" THICK | -12.00 SY | \$169.00 | (\$2,028.00) |
| 24 PAVER DRIVEWAY | -12.00 SY | \$100.00 | (\$1,200.00) |
| BASE BID 'B': | | | |
| 7 RIP RAP, 30 - 100 LBS, 12" THICK | -61.58 CY | \$50.00 | (\$3,079.00) |
| 8 RIP RAP, 50 - 150 LBS, VARIABLE THICKNESS | -396.82 CY | \$50.00 | (\$19,841.00) |
| 9 CAPSTONE, VARIOUS SIZES | -514.99 TON | \$100.00 | (\$51,499.00) |
| | | SUBTOTAL: | (\$224,425.77) |
| EXTRA WORK | | | |
| BASE BID 'A': | | | |
| E-1 ADDITIONAL R-5 STONE | 224.12 CY | \$170.38 | \$38,185.57 |
| E-2 ADDITIONAL GOOSE PROTECTION MEASURES | 1 LS | \$2,500.00 | \$2,500.00 |
| | | SUBTOTAL: | \$40,685.57 |

| | | | |
|--|----------------|---------------------|----------------------|
| Amount of Original Contract | \$1,507,067.75 | Supplemental/Extra | \$89,110.58 |
| | | Reduction | -\$224,425.77 |
| | | Total Change | -\$135,315.19 |
| Adjusted Amount Based on Change Orders | \$1,371,752.56 | | |
| % Change in Contract | -8.98% | | |
| [(+) Increase or (-) Decrease] | | | |


 Jason A. Worth, P.E., Township Engineer


 Presiding Officer


 Contractor

10/3/19
 (Date)

10-10-19
 (Date)

10/3/19
 (Date)