

RESOLUTION NO. 2020 – 138

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF A CHANGE ORDER TO THE CONTRACT FOR THE FY 2018 NJDOT MUNICIPAL AID PROGRAM – IMPROVEMENTS TO MARYLAND ROAD

WHEREAS, a contract was previously awarded to Earle Asphalt Company for the FY 2018 NJDOT Municipal Aid Program – Improvements to Maryland Road; and

WHEREAS, the original contract for said improvements was in the amount of \$402,913.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a net decrease of \$20.52 in the contract price, to a new adjusted total of \$402,892.61, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final), which will result in a net decrease of \$20.52 in the contract price, to a new adjusted total of \$402,892.61, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof.

rmshc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

150 Airport Road
Suite 600
Lakewood, NJ 08701

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Earle Asphalt Company in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer and Earle Asphalt Company.

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **13th** day of **August, 2020**.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

MSA

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

150 Airport Road
Suite 600
Lakewood, NJ 08701

o: 732.363.0777
f: 732.905.6555

NEW JERSEY DEPARTMENT OF TRANSPORTATION
 DIVISION OF LOCAL AID
 AND ECONOMIC SERVICES
 CHANGE ORDER NUMBER - 1 (Final)
 STATE AID PROJECT

Project	FY 2018 NJDOT MUNICIPAL AID ROAD PROGRAM
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	EARLE ASPHALT COMPANY P.O. BOX 556 FARMINGDALE, NJ 07727

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)

CHANGES MADE TO ADJUST TO AS-BUILT QUANTITIES.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
10 Excavation, Test pit	20 UNIT	\$50.00	\$1,000.00
15 HMA 9.5M64 Surface Course, 1.5" Thick	398.04 TON	\$92.00	\$36,619.40
18 12" DIP	46.00 LF	\$96.25	\$4,427.50
21 Inlet, Type 'E'	1.00 UNIT	\$3,000.00	\$3,000.00
26 Concrete Driveway, Re4inforced, 6" Thick	23.71 SY	\$115.00	\$2,726.65
30 Belgian Block Curb	56.00 LF	\$30.00	\$1,680.00
32 6' x 6" Wood Edging	79.00 LF	\$20.00	\$1,580.00
36 Relocate Water Service Connection	2.00 UNIT	\$1,250.00	\$2,500.00


REDUCTION			
1 Inlet Filter, Type 2, 4' x 4'	10 UNIT	\$0.01	\$0.10
2 Breakaway Barricade	10 UNIT	\$0.01	\$0.10
3 Construction Signs	240 SF	\$0.01	\$2.40
4 Drums	50 UNIT	\$0.01	\$0.50
5 Traffic Cones	100 UNIT	\$0.01	\$1.00
6 Uniformed Law Enforcement Officer	156 HOURS	\$89.33	\$13,935.48
7 Asphalt Price Adjustment	8500.92 DOLLARS	\$1.00	\$8,500.92
8 Fuel Price Adjustment	4000 DOLLARS	\$1.00	\$4,000.00
11 Dense Graded Aggregate Base Course, Variable Thickness	185 CY	\$4.00	\$740.00
13 Tack Coat, 64-22	560 GAL	\$0.01	\$5.60
14 HMA 19M64 Base Course, 2.5" Thick	53.10 TON	\$77.00	\$4,088.70
16 15" HDPE	164 LF	\$50.00	\$8,200.00
17 18" HDPE	11 LF	\$79.50	\$874.50
19 Inlet, Type 'A'	3 UNIT	\$3,000.00	\$9,000.00
20 Inlet, Type 'B'	1 UNIT	\$3,000.00	\$3,000.00
22 Cleaning Existing Drainage Pipe, 12" Diameter	70 LF	\$30.00	\$2,100.00
23 Concrete Encasement	5 CY	\$50.00	\$250.00
24 Concrete Sidewalk, 4" Thick	22 SY	\$86.50	\$1,903.00
25 Hot Mix Asphalt Driveway, 2" Thick	36 SY	\$42.50	\$1,530.00
27 Brick Paver Driveway	3.16 SY	\$75.00	\$236.78
28 Stamped Paver Driveway	5 SY	\$75.00	\$375.00
29 Stone Driveway, 4" Thick	79 SY	\$20.00	\$1,580.00
31 6" X Variable Height Concrete Vertical Curb	160 LF	\$24.50	\$3,920.00
33 Traffic Markings, Thermoplastic	10 SF	\$12.00	\$120.00
35 Regulatory & Warning Sign	100 SF	\$40.00	\$4,000.00
37 Water Main Loop	1 UNIT	\$1,250.00	\$1,250.00
38 Relocate Sanitary Sewer Service	4 UNIT	\$1,250.00	\$5,000.00
39 Reset Manhole, Sanitary Sewer, Using Existing Casting	6 UNIT	\$315.00	\$1,890.00


EXTRA WORK			
E-1 Rip Rap Stabilization	1 L.S.	\$3,000.00	\$3,000.00
E-2 Reconstruct Inlet	2 UNIT	\$1,200.00	\$2,400.00
E-3 18" Inline Check Valve	1 UNIT	\$6,400.00	\$6,400.00
E-4 Colored Concrete - Per Load	2 UNIT	\$575.00	\$1,150.00
E-5 Additional Exported Material	25 C.Y.	\$400.00	\$10,000.00


Amount of Original Contract	\$402,913.13	Supplemental/Extra	\$76,483.55
		Reduction	\$76,504.08
		Total Change	(\$20.52)

Adjusted Amount Based on Changes \$402,892.61
 Orders
 % Change in Contract -0.01%
 [(+) Increase or (-) Decrease]


 Jason A. Worth, P.E., Township Engineer


 (Presiding Officer)


 (Contractor)

 Approved: _____
 (Date) (District Manager) (Date)
 (Local Government Services)

8-14-2020
 (Date)

7/29/2020
 (Date)