

RESOLUTION NO. 2020 – 139

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF A CHANGE ORDER TO THE CONTRACT FOR THE 2019 DRAINAGE IMPROVEMENT PROJECT

WHEREAS, a contract was previously awarded to Earle Asphalt Company for the 2019 Drainage Improvement Project; and

WHEREAS, the original contract for said improvements was in the amount of \$180,013.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in an increase of \$8,149.50 and a reduction of \$15,585.71 for a net decrease of \$7,426.21 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final) , which will result in an increase of \$8,149.50 and a reduction of \$15,585.71 for a net decrease of \$7,426.21 in the contract price, from \$180,013.13 to \$172,586.92 representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof.

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

150 Airport Road
Suite 600
Lakewood, NJ 08701

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Earle Asphalt Company in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer and Earle Asphalt Company.

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **13th** day of **August, 2020**.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

MSA

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

150 Airport Road
Suite 600
Lakewood, NJ 08701

o: 732.363.0777
f: 732.905.6555

CHANGE ORDER NUMBER - 1 (FINAL)

Project	2019 DRAINAGE IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	EARLE ASPHALT COMPANY P.O. BOX 556 FARMINGDALE, NJ 07727

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
15 STABILIZATION FABRIC	15.00 S.Y.	\$1.00	\$15.00
16 HMA 19M64 BASE COURSE, 2.5" THICK	14.08 TON	\$150.00	\$2,112.00
17 HMA 9.5M64 SURFACE COURSE, 1.5" THICK	24.09 TON	\$250.00	\$6,022.50
REDUCTION			
2 BREAKAWAY BARRICADE	10 UNIT	\$0.01	\$0.10
3 CONSTRUCTION SIGNS	240 S.F.	\$7.50	\$1,800.00
4 DRUMS	50 UNIT	\$0.01	\$0.50
5 TRAFFIC CONES	100 UNIT	\$0.01	\$1.00
6 UNIFORMED LAW ENFORCEMENT OFFICER	47 HOURS	\$89.33	\$4,198.51
7 ASPHALT PRICE ADJUSTMENT	2,500 DOLLARS	\$1.00	\$2,500.00
8 FUEL PRICE ADJUSTMENT	1,000 DOLLARS	\$1.00	\$1,000.00
10 EXCAVATION, TEST PIT	3 UNIT	\$500.00	\$1,500.00
12 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	40 S.Y.	\$5.00	\$200.00
14 TACK COAT 64-22	60 GAL	\$0.01	\$0.60
18 15" HDPE	4 L.F.	\$95.00	\$380.00
19 18" HDPE	1 L.F.	\$95.00	\$95.00
21 12" DIP	2 L.F.	\$150.00	\$300.00
29 RELOCATE WATER SERVICE CONNECTION	1 UNIT	\$600.00	\$600.00
30 WATER MAIN LOOP (HORIZONTAL & VERTICAL OFFSET, LESS THAN 8" DIAMETER PIPE)	1 UNIT	\$2,500.00	\$2,500.00
31 RELOCATE SANITARY SERVICE CONNECTION	1 UNIT	\$500.00	\$500.00

EXTRA WORK

Amount of Original Contract	\$180,013.13	Supplemental/Extra	\$8,149.50
		Reduction	\$15,575.71
Adjusted Amount Based on Change Orders	\$172,586.92	Total Change	-\$7,426.21
% Change in Contract	-4.13%		
[(+) Increase or (-) Decrease]			


Jason A. Worthy P.E., Township Engineer


(Presiding Officer)


(Contractor)

7/10/2020
(Date)

8-14-2020
(Date)

7/1/2020
(Date)