

RESOLUTION NO. 2020-98

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF A CHANGE ORDER TO THE CONTRACT FOR THE MYSTIC ISLAND MAINTENANCE DREDGING PROJECT PHASE 1 – RADIO ROAD EAST

WHEREAS, a contract was previously awarded to Wickberg Marine Contracting for the Mystic Island Maintenance Dredging Project Phase 1 – Radio Road East; and

WHEREAS, the original contract for said improvements was in the amount of \$2,301,160.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in an increase of \$29,358.00 and a reduction of \$9,200.00 for a net increase of \$20,158.00 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1, which will result in an increase of \$29,358.00 and a reduction of \$9,200.00 for

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

150 Airport Road
Suite 600
Lakewood, NJ 08701

o: 732.363.0777
f: 732.905.6555


a net increase of \$20,158.00 in the contract price, from \$2,301,160.00 to \$2,321,318.00 representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof.

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Wickberg Marine Contracting., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer and Wickberg Marine Contracting.

CERTIFICATION

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **9th** day of **April, 2020**.


DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

MSA

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

150 Airport Road
Suite 600
Lakewood, NJ 08701

o: 732.363.0777
f: 732.905.6555

CHANGE ORDER NUMBER - 1 (FINAL)

Project	MYSTIC ISLAND MAINTENANCE DREDGING PROJECT PHASE 1 - RADIO ROAD EAST
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	WICKBERG MARINE CONTRACTING P.O. BOX 558 FARMINGDALE, NJ 07727


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT		UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK				
8 DREDGE SPOIL EXCAVATION	466	CY	\$24.00	\$11,184.00
9 TRANSPORTATION OF DREDGE SPOILS	466	CY	\$20.00	\$9,320.00
10 DISPOSAL OF DREDGE SPILS	466	CY	\$19.00	\$8,854.00
REDUCTION				
6 SILT CURTAIN	1	LS	\$2,000.00	\$2,000.00
7 FUEL PRICE ADJUSTMENT	3,000	DOLLARS	\$1.00	\$3,000.00
13 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	150	LF	\$28.00	\$4,200.00

EXTRA WORK

Amount of Original Contract	\$2,301,160.00	Supplemental/Extra	\$29,358.00
		Reduction	\$9,200.00
Adjusted Amount Based on Change Orders	\$2,321,318.00	Total Change	\$20,158.00
% Change in Contract	0.88%		
[(+) Increase or (-) Decrease]			


 Jason A. Worth, P.E., Township Engineer


 (Presiding Officer)


 (Contractor)
 president

3/27/2020
 (Date)

4/13/2020
 (Date)

3/31/2020
 (Date)