

RESOLUTION NO. 2022-060

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 TO THE CONTRACT FOR THE 2020 DRAINAGE IMPROVEMENT PROJECT WITH MNC CONCRETE LLC

WHEREAS, a contract was previously awarded to MNC Concrete LLC for the 2020 Drainage Improvement Project; and

WHEREAS, the original contract for said improvements was in the amount of \$288,124.68; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in an increase of \$25,657.32 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 8.90% increase to a new total of \$313,782.00; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1, which will result in an increase of \$25,657.32 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 8.90% increase to a new total of \$313,782.00.

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753


o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with MNC Concrete LLC., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer and MNC Concrete LLC.

CERTIFICATION

I, KELLY LETTERA, RMC, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 13th day of January, 2022.



KELLY LETTERA, RMC
Township Clerk
Township of Little Egg Harbor

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2020**, by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **MNC CONCRETE LLC**, having an address at 2 Beach Haven Way, Waretown, New Jersey 08758, hereinafter referred to as "Contractor."

W I T N E S S E T H :

WHEREAS, a contract was previously awarded to MNC Concrete LLC for the 2020 Drainage Improvement Project ; and

WHEREAS, the original contract for said project was in the amount of \$288,124.68; and

WHEREAS, the governing body wishes to authorize Project Change Order No. 1, which will result in an increase of \$25,657.32 to the contract price, consisting of supplemental work and as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, this only change order totals \$25,657.32, which amount is less than 20% of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract between the parties for the 2020 Drainage Improvement Project to provide for an increase of

rmshc

Rothstein, Mandell, Strohm,
Halm & Ciprian, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

\$25,657.32 to the contract price, consisting of supplemental work and as-built final quantities as set forth on Schedule A, attached hereto, to increase the original contract amount of \$288,124.68 to \$313,782.00.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

_____ By _____
KELLY LETTERA, RMC **JOHN KEHM, Mayor**
Township Clerk

MNC CONCRETE LLC

_____ By _____
Secretary (Seal) President

MSA

r|ms|hc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



| YOUR GOALS. OUR MISSION.

December 15, 2021

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Township Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01893
Change Order No. 1 (Final)
2020 Drainage Improvement Project
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, MNC Concrete LLC, based on as-built quantities for the above referenced project. The contract is being increased from the original contract amount of \$288,124.68 to \$313,782.00, which is an 8.90% increase.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office for further processing. By copy I am requesting Melanie Appleby, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosures

cc: Rodney Haines, Township Administrator/CFO (via email)
Melanie Appleby, Township Attorney (via email)

G:\Projects\LEHT\01893\Correspondence\KL_JAW_Change Order #1.docx

CHANGE ORDER NUMBER - 1 (FINAL)

Project	2020 DRAINAGE IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	MNC CONCRETE LLC 2 BEACH HAVEN WAY WARETOWN, NJ 08758

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES BASED ON AS-BUILT QUANTITIES

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
12 12" HDPE	110 L.F.	\$55.00	\$6,050.00
17 12" INLINE CHECK VALVE (CHECKMATE ULTRAFLEX)	1 UNIT	\$6,000.00	\$6,000.00
19 18" INLINE CHECK VALVE (CHECKMATE ULTRAFLEX)	1 UNIT	\$6,500.00	\$6,500.00
24 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	42 L.F.	\$30.00	\$1,260.00
B.8 EXCAVATION, TEST PIT	2 UNIT	\$1.00	\$2.00
B.16 CONCRETE DRIVEWAY, REINFORCED, 6" THICK	20.22 S.Y.	\$100.00	\$2,022.00
C.6 EXCAVATION, TEST PIT	8 UNIT	\$1.00	\$8.00
C.8 12" YARD INLET	1 UNIT	\$2,000.00	\$2,000.00
D.4 GRADING, TOPSOILING, & SEEDING	98 S.Y.	\$20.00	\$1,950.00
REDUCTION			
1 INLET FILTER, TYPE 2, 4'X4'	5 UNIT	\$250.00	\$1,250.00
2 BREAKAWAY BARRICADE	10 UNIT	\$1.00	\$10.00
3 CONSTRUCTION SIGNS	80 S.F.	\$1.00	\$80.00
4 DRUMS	50 UNIT	\$1.00	\$50.00
5 TRAFFIC CONES	40 UNIT	\$30.00	\$1,200.00
6 UNIFORMED LAW ENFORCEMENT OFFICER	80 HOURS	\$89.33	\$7,146.40
7 ASPHALT PRICE ADJUSTMENT	1,000 DOLLARS	\$1.00	\$1,000.00
8 FUEL PRICE ADJUSTMENT	1,000 DOLLARS	\$1.00	\$1,000.00
14 18" HDPE	111 L.F.	\$55.00	\$6,105.00
15 12" DIP	19 L.F.	\$95.00	\$1,805.00
20 INLET, TYPE 'A'	2 UNIT	\$2,888.00	\$5,776.00
21 RELOCATE SANITARY SERVICE CONNECTION	1 UNIT	\$1.00	\$1.00
22 RELOCATE WATER SERVICE CONNECTION	1 UNIT	\$1.00	\$1.00
23 WATER MAIN LOOP (HORIZONTAL & VERTICAL OFFSET, LESS THAN 8" DIA. PIPE)	1 UNIT	\$1.00	\$1.00
25 6" X 6" TIMBER TIES	25 L.F.	\$30.00	\$750.00
26 BELGIAN BLOCK CURB	5 L.F.	\$30.00	\$150.00
27 CONCRETE SIDEWALK, 4" THICK	48.31 S.Y.	\$100.00	\$4,831.00
28 CONCRETE DRIVEWAY, REINFORCED, 6" THICK	34.12 S.Y.	\$100.00	\$3,412.00
A.2 BREAKAWAY BARRICADE	2 UNIT	\$1.00	\$2.00
A.3 CONSTRUCTION SIGNS	80 S.F.	\$1.00	\$80.00
A.4 DRUMS	10 UNIT	\$1.00	\$10.00
A.6 UNIFORMED LAW ENFORCEMENT OFFICER	8 HOURS	\$89.33	\$714.64
A.13 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	10 L.F.	\$30.00	\$300.00
B.2 BREAKAWAY BARRICADE	2 UNIT	\$1.00	\$2.00
B.4 DRUMS	10 UNIT	\$1.00	\$10.00
B.6 UNIFORMED LAW ENFORCEMENT OFFICER	8 HOURS	\$89.33	\$714.64
B.13 RELOCATE SANITARY SERVICE CONNECTION	1 UNIT	\$1.00	\$1.00
B.14 RELOCATE WATER SERVICE CONNECTION	1 UNIT	\$1.00	\$1.00
B.15 WATER MAIN LOOP (HORIZONTAL & VERTICAL OFFSET, LESS THAN 8" DIA. PIPE)	1 UNIT	\$1.00	\$1.00
C.3 DRUMS	10 UNIT	\$1.00	\$10.00
C.7 4" PERFORATED HDPE	69 L.F.	\$40.00	\$2,760.00

CHANGE ORDER NUMBER - 1 (FINAL)


Project	2020 DRAINAGE IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	MNC CONCRETE LLC 2 BEACH HAVEN WAY WARETOWN, NJ 08758

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
C.9 RECONSTRUCT INLET, TYPE 'A'	1 UNIT	\$2,000.00	\$2,000.00
C.10 CONCRETE SIDEWALK, 4" THICK	7 S.Y.	\$100.00	\$700.00
EXTRA WORK			
E-1 BRICK PAVER DRIVEWAY REPAIR - MARYLAND RD	1 L.S.	\$4,100.00	\$4,100.00
E-2 JUNIPER DRIVE DRAINAGE EASEMENT REPLACEMENT	1 L.S.	\$25,440.00	\$25,440.00
E-3 TWIN LAKE BLVD BELG. BLOCK CURB REPAIR	1 L.S.	\$3,400.00	\$3,400.00
E-4 ATLANTIS BLVD EASEMENT REPAIR	1 L.S.	\$8,800.00	\$8,800.00

Amount of Original Contract	\$288,124.68	Supplemental/Extra Reduction	\$67,532.00
Adjusted Amount Based on Change Orders	\$313,782.00	Total Change	\$41,874.68
% Change in Contract [(+) Increase or (-) Decrease]	8.90%		\$25,657.32


Jason A. Worth, P.E., Township Engineer

12/15/21
(Date)

(Presiding Officer)



(Contractor)

(Date)

12/15/21
(Date)