

RESOLUTION NO. 2023-059

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 TO THE CONTRACT FOR MYSTIC ISLAND WEST PHASE 1 AND ATLANTIS MAINTENANCE DREDGING PROJECT TO JPC GROUP INC.

WHEREAS, a contract was previously awarded to JPC Group Inc. for Mystic Island West Phase 1 and Atlantis Maintenance Dredging Project; and

WHEREAS, the original contract for said improvements was in the amount of \$9,350,000.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in a decrease of \$65,609.91 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 0.70% decrease for a new total of \$9,284,390.09; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1, which will result in a decrease of \$65,609.91 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 0.70% decrease for a new total of \$9,284,390.09.

r|msh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with JPC Group Inc., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer, Township Engineer and JPC Group Inc.

CERTIFICATION

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **12th** day of **January, 2023**.



KELLY LETTERA, RMC
Township Clerk
Little Egg Harbor Township

r|mshc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2023**,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **JPC GROUP INC.**,
having its principal address at 228 Blackwood-Barnsboro Road, Blackwood, New Jersey 08012
hereinafter referred to as "Contractor."

W I T N E S S E T H :

WHEREAS, a contract was previously awarded to JPC Group Inc. for Mystic
Island West Phase 1 and Atlantis Maintenance Dredging Project; and

WHEREAS, the original contract for said improvements was in the amount of
\$9,350,000.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which
will result in a decrease of \$65,609.91 in the contract price, representing supplemental work
and final as-built quantity adjustments as shown on Schedule A attached hereto and made a
part hereof, which is an 0.70% decrease for a new total of \$9,284,390.09; and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for the Mystic Island West Phase 1 and Atlantis Maintenance Dredging
Project to provide for a net decrease of \$65,609.91 in the contract price, to a new adjusted total

r|m|s|h|c
Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

of \$9,284,390.09, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

_____ By _____
KELLY LETTERA, RMC **BLAISE SCIBETTA, Mayor**
Township Clerk

JPC GROUP INC.

_____ By _____
Secretary President
(Seal)

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

CHANGE ORDER NUMBER - 1 (FINAL)

Project	MYSTIC ISLAND WEST PHASE 1 & ATLANTIS MAINTENANCE DREDGING PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	JPC GROUP INC. 228 BLACKWOOD-BARNSBORO ROAD BLACKWOOD, NJ 08012

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES BASED ON AS-BUILT QUANTITIES


ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
BASE BID - MYSTIC ISLAND WEST PHASE 1			
7 FUEL PRICE ADJUSTMENT	81,185.45 DOLLARS	\$1.00	\$81,185.45
8 DREDGE SPOIL EXCAVATION	229 CY	\$31.75	\$7,270.75
9 TRANSPORTATION OF DREDGE SPOILS	229 CY	\$19.18	\$4,392.22
10 DISPOSAL OF DREDGE SPILS	229 CY	\$17.25	\$3,950.25
ALTERNATE BID 'A' - ATLANTIS			
5 STABILIZED CONSTRUCTION ENTRANCE	120 SY	\$68.40	\$8,208.00
7 FUEL PRICE ADJUSTMENT	1,310.96 DOLLARS	\$1.00	\$1,310.96
REDUCTION			
BASE BID - MYSTIC ISLAND WEST PHASE 1			
5 STABILIZED CONSTRUCTION ENTRANCE	145 SY	\$42.00	\$6,090.00
13 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	50 LF	\$134.50	\$6,725.00
14 ROADWAY RECONSTRUCTION	2,000 SY	\$15.65	\$31,300.00
ALTERNATE BID 'A' - ATLANTIS			
8 DREDGE SPOIL EXCAVATION	1,638 CY	\$31.75	\$52,006.50
9 TRANSPORTATION OF DREDGE SPOILS	1,638 CY	\$10.00	\$16,380.00
10 DISPOSAL OF DREDGE SPILS	1,638 CY	\$15.08	\$24,701.04
13 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	50 LF	\$134.50	\$6,725.00
14 ROADWAY RECONSTRUCTION	50 SY	\$560.00	\$28,000.00

EXTRA WORK


Amount of Original Contract	\$9,350,000.00	Supplemental/Extra	\$106,317.63
Adjusted Amount Based on Change Orders	\$9,284,390.09	Reduction	\$171,927.54
% Change in Contract	0.70%	Total Change	-\$65,609.91
((+) Increase or (-) Decrease)			


Jason A. Worth, P.E., Township Engineer

12.21.22
(Date)


(Presiding Officer)

1-12-2023
(Date)


(Contractor)

12/21/22
(Date)