

RESOLUTION NO. 2023-060

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 (FINAL) TO THE CONTRACT FOR LEHT RECREATION COMPLEX SOCCER AND FOOTBALL FIELD RECONSTRUCTION WITH AMERICAN ATHLETIC COURTS, INC.

WHEREAS, a contract was previously awarded to American Athletic Courts, Inc. for LEHT Recreation Complex Soccer and Football Field Reconstruction; and

WHEREAS, the original contract for said improvements was in the amount of \$1,546,831.90, which had been adjusted by previous change orders; and

WHEREAS, the governing body wishes to authorize Change Order No. 3, which will result in a net increase of \$31,700.00 in the previously adjusted contract price of \$1,600,541.90, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 5.52% increase for a new total of \$1,632,241.90; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 3 to the contract with American Athletic Courts, Inc. for LEHT Recreation Complex Soccer and Football Field Reconstruction, which will result in a net increase of \$31,700.00 in

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

the previously adjusted contract price of \$1,600,541.90, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 5.52% increase for a new total of \$1,632,241.90.

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with American Athletic Courts, Inc., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 3, be forwarded to the Chief Financial Officer, Township Engineer and American Athletic Courts, Inc.

CERTIFICATION

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **12th** day of **January, 2023**.



KELLY LETTERA, RMC
Township Clerk
Little Egg Harbor Township

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

CERTIFICATE OF AVAILABILITY OF FUNDS

I, **RODNEY R. HAINES**, Chief Financial Officer for the Township of Little Egg Harbor, do hereby certify that adequate funds are available for an Addendum for Change Order No. 3 with American Athletic Courts, Inc. for LEHT Recreation Complex Soccer and Football Field Reconstruction in the amount of \$31,700.00.

The funds which are available for this contract are found in the following line item appropriations or ordinances:

C-04-55-972-110



RODNEY R. HAINES, Chief Financial Officer
Township of Little Egg Harbor

MSA

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2023**,

by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **AMERICAN ATHLETIC COURTS, INC.**, having an address at 2050 Route 206, Vincentown, New Jersey 08088, hereinafter referred to as "Contractor."

W I T N E S S E T H :

WHEREAS, a contract was previously awarded to American Athletic Courts, Inc. for LEHT Recreation Complex Soccer and Football Field Reconstruction; and

WHEREAS, the original contract for said improvements was in the amount of \$1,546,831.90, which had been adjusted by previous change orders; and

WHEREAS, the governing body wishes to authorize Change Order No. 3, which will result in a net increase of \$31,700.00 in the previously adjusted contract price of \$1,600,541.90, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 5.52% increase for a new total of \$1,632,241.90; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, this change order totals \$31,700.00, which amount is less than 20% of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

r|m|s|h|c
Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

CHANGE ORDER NUMBER - 3 (FINAL)

Project	LEHT RECREATION COMPLEX SOCCER AND FOOTBALL FIELD RECONSTRUCTION
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	AMERICAN ATHLETIC COURTS, INC. 2050 ROUTE 206 VINCENTOWN, NJ 08088

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)

Changes required to repair the electric adjacent to the field for the lights which was too shallow and to import additional topsoil for use around the fields.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
--------------------------	-----------------	------------	--------

SUPPLEMENTAL WORK

REDUCTION

EXTRA WORK

E-4	IMPORT ADDITIONAL TOPSOIL	1	L.S.	\$19,200.00	\$19,200.00
E-5	ELECTRIC REPAIR WITHIN FIELD FOR LIGHTS	1	L.S.	\$12,500.00	\$12,500.00

Amount of Original Contract	\$1,546,831.90	Supplemental/Extra	\$31,700.00
Change Order #1	\$23,710.00	Reduction	\$0.00
Change Order #2	\$30,000.00	Total Change	\$31,700.00

Adjusted Amount Based on Change \$1,632,241.90


Orders

% Change In Contract 5.52%


[(+) Increase or (-) Decrease]


 Jason A. Worth, P.E., Township Engineer

1/4/23
 (Date)


 (Presiding Officer)

1-11-2023
 (Date)


 (Contractor)

12.14.22
 (Date)