

RESOLUTION NO. 2023-135

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) TO THE CONTRACT FOR 2022 DRAINAGE IMPROVEMENT PROJECT TO WEST BAY CONSTRUCTION

WHEREAS, a contract was previously awarded to West Bay Construction for 2022 Drainage Improvement Project; and

WHEREAS, the original contract for said improvements was in the amount of \$386,947.75; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in an increase of \$24,343.05 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 6.29% increase for a new total of \$411,290.80; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1, which will result in an increase of \$24,343.05 in the contract price, representing supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof, which is an 6.29% increase for a new total of \$411,290.80.

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with West Bay Construction, in accordance with the provisions of this resolution.


3. That a Certificate of Availability of Funds executed by the Chief Financial Officer is annexed hereto. The following are the line item appropriations or ordinances which constitute the availability of funds for this contract:

AMERICAN RESCUE FUNDS AND CAPITAL ORD. 2020-14

4. That a certified copy of this resolution, together with a copy of Change Order No. 1, be forwarded to the Chief Financial Officer, Township Engineer and West Bay Construction.

CERTIFICATION

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **13th** day of **April, 2023**.


KELLY LETTERA, RMC
Township Clerk
Little Egg Harbor Township

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

MSA

CERTIFICATE OF AVAILABILITY OF FUNDS

I, **RODNEY R. HAINES**, Chief Financial Officer for the Township of Little Egg Harbor, do hereby certify that adequate funds are available for an Addendum for Change Order No. 1(Final) with West Bay Construction for 2022 Drainage Improvement Project in the amount of \$24,343.05.

The funds which are available for this contract are found in the following line item appropriations or ordinances:

AMERICAN RESCUE FUNDS AND CAPITAL ORD. 2020-14



RODNEY R. HAINES, Chief Financial Officer
Township of Little Egg Harbor

MSA

rmshc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2023**,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **WEST BAY
CONSTRUCTION**, having it principal address at 133 Pleasant Avenue, Absecon, NJ 08201
hereinafter referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to West Bay Construction for
2022 Drainage Improvement Project; and

WHEREAS, the original contract for said improvements was in the amount of
\$386,947.75; and

WHEREAS, the governing body wishes to authorize Change Order No.
1(Final), which will result in an increase of \$24,343.05 in the contract price, representing
supplemental work and final as-built quantity adjustments as shown on Schedule A attached
hereto and made a part hereof, which is an 6.29% increase for a new total of \$411,290.80; and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for the 2022 Drainage Improvement Project to provide for an increase of
\$24,343.05 in the contract price, to a new adjusted total of \$411,290.80, representing

r|m|s|h|c
Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

supplemental work and final as-built quantity adjustments as shown on Schedule A attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

By _____, Mayor
KELLY LETTERA, RMC
Township Clerk

WEST BAY CONSTRUCTION

By _____
Secretary (Seal) President

MSA

rmshc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

CHANGE ORDER NUMBER - 1 (FINAL)




Project	2022 DRAINAGE IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	WEST BAY CONSTRUCTION 133 PLEASANT AVENUE ABSECON, NJ 08201

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

Changes required to reflect as-built quantities for the project, as well as additional storm drainage repairs on White Oak Lane and Wisteria Lane.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
12 HMA MILLING IN PLACE, 12" THICK	1 SY	\$16.00	\$16.00
16 HMA 9.5M64 SURFACE COURSE, 1.5" THICK	9 TON	\$145.00	\$1,233.95
17 12" HDPE	6 LF	\$110.00	\$660.00
25 INLET, TYPE 'E'	1 UNIT	\$6,500.00	\$6,500.00
REDUCTION			
2 INLET FILTER, TYPE 2, 4'X4'	10 UNIT	\$7.50	\$75.00
4 DRUMS	50 UNIT	\$5.00	\$250.00
6 TRAFFIC CONES	80 HOURS	\$89.33	\$7,146.40
7 UNIFORMED LAW ENFORCEMENT OFFICER	1,000 DOLLARS	\$1.00	\$1,000.00
8 ASPHALT PRICE ADJUSTMENT	1,000 DOLLARS	\$1.00	\$1,000.00
11 FUEL PRICE ADJUSTMENT	62 SY	\$100.00	\$6,200.00
14 EXCAVATION, UNCLASSIFIED	23.07 TON	\$130.00	\$2,999.10
15 TACK COAT, 64-22	135 GAL	\$0.01	\$1.35
19 HMA 19M64 BASE COURSE, 2.5" THICK	4 LF	\$275.00	\$1,100.00
20 CONCRETE HEADER CURB	1 LF	\$200.00	\$200.00
24 CONCRETE SIDEWALK, 4" THICK	1 UNIT	\$6,000.00	\$6,000.00
29 TRAFFIC MARKINGS, THERMOPLASTIC	36 LF	\$100.00	\$3,600.00
31 TRAFFIC MARKINGS, THERMOPLASTIC	10 SY	\$125.00	\$1,250.00
EXTRA WORK			
E-1 WHITE OAK LANE PIPE REPAIR	1 LS	\$15,049.72	\$15,049.72
E-2 WISTERIA LANE - CURB AND APRON	1 LS	\$15,881.87	\$15,881.87
E-3 SPRUCE DRIVE TREE REMOVAL	1 LS	\$6,950.00	\$6,950.00
E-4 LOUISIANA DRIVE INLET/PIPE REPAIR	1 LS	\$8,873.36	\$8,873.36

Amount of Original Contract	\$386,947.75	Supplemental/Extra	\$55,164.90
Adjusted Amount Based on Change Orders	\$411,290.80	Reduction	\$30,821.85
% Change in Contract	6.29%	Total Change	\$24,343.05
[(+) Increase or (-) Decrease]			


 Jason A. Worth, P.E., Township Engineer

 (Presiding Officer)

 (Contractor)
 Frank L. Corradetti, PE
 President

4/7/23
(Date)

4/13/23
(Date)

4-4-2023
(Date)