

**RESOLUTION NO. 2023-188**

**RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR RECREATION IMPROVEMENTS AT THE COMMUNITY CENTER TO SHORE TOP CONSTRUCTION CORP.**

**WHEREAS**, a contract was previously awarded to Shore Top Construction Corp. for Recreation Improvements at the Community Center; and

**WHEREAS**, the original contract for said improvements was in the amount of \$399,242.80; and

**WHEREAS**, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease of \$4,902.14 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.23% decrease for a new total of \$394,340.66; and

**WHEREAS**, this change order has been recommended by the Township Engineer; and

**WHEREAS**, it is the desire of the governing body to authorize the execution of this change order.

**NOW, THEREFORE, BE IT RESOLVED**, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final), which will result in a decrease of \$4,902.14 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.23% decrease for a new total of \$394,340.66.

**r|m|sh|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777  
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Shore Top Construction Corp., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and Shore Top Construction Corp.

**CERTIFICATION**

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 8<sup>th</sup> day of **June, 2023**.



---

**KELLY LETTERA, RMC**  
Township Clerk  
Little Egg Harbor Township

**r|m|s|h|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777  
f: 732.905.6555

**ADDENDUM TO CONTRACT**

**THIS ADDENDUM** made this \_\_\_\_\_ day of \_\_\_\_\_, **2023**,  
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of  
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg  
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **SHORE TOP  
CONSTRUCTION CORP.**, having an address at 23 Yellowbrook Road, Freehold, New  
Jersey 07728, hereinafter referred to as "Contractor."

**WITNESSETH:**

**WHEREAS**, a contract was previously awarded to Shore Top Construction  
Corp. for Recreation Improvements at the Community Center; and

**WHEREAS**, the original contract for said project was in the amount of  
\$399,242.80; and

**WHEREAS**, the governing body wishes to authorize Change Order No. 1  
(Final), which will result in a decrease of \$4,902.14 in the contract price, based on as-built  
quantities for the project as set forth on Schedule A, attached hereto and made a part hereof;  
and

**WHEREAS**, this change order has been recommended by the Township  
Engineer and agreed to by the contractor; and

**WHEREAS**, this change order totals \$4,902.14, which amount is a 1.23%  
decrease of the original contract awarded to the contractor.

**NOW THEREFORE**, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract  
between the parties for Recreation Improvements at the Community Center to provide for a

**r|m|s|h|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777  
f: 732.905.6555

decrease of \$4,902.14 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.23% decrease for a new total of \$394,340.66 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

**WITNESS & ATTEST:**

**TOWNSHIP OF LITTLE EGG HARBOR**

\_\_\_\_\_  
**KELLY LETTERA, RMC**  
Township Clerk

By \_\_\_\_\_  
**BLAISE SCIBETTA, Mayor**

**SHORE TOP CONSTRUCTION CORP.**

\_\_\_\_\_  
Secretary  
(Seal)

By \_\_\_\_\_  
President

**r|m|shc**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777  
f: 732.905.6555

CHANGE ORDER NUMBER - 1 (FINAL)


<b>Project</b>	RECREATION IMPROVEMENTS AT THE COMMUNITY CENTER
<b>Municipality</b>	TOWNSHIP OF LITTLE EGG HARBOR
<b>County</b>	OCEAN COUNTY
<b>Contractor</b>	SHORE TOP CONSTRUCTION CORP. 23 YELLOWBROOK ROAD FREEHOLD, NJ 07728


In accordance with the project Supplementary Specification, the following are changes in the contract.  
 Location and Reason for Change (Attach additional sheets if required)


Changes required to reflect as-built quantities for the project.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
<b>SUPPLEMENTAL WORK</b>			
10 HOT MIX ASPHALT 9.5M64 SURFACE COURSE, 1.5" THICK	14.67 TON	\$150.00	\$2,200.50
20 BASKETBALL COURT COLOR COATING AND STRIPING	20 SY	\$16.00	\$320.00
<b>REDUCTION</b>			
4 EXCAVATION, TEST PIT	3 UNIT	\$10.00	\$30.00
8 TACK COAT 64 22	120 GAL	\$1.00	\$120.00
9 HOT MIX ASPHALT 19M64 BASE COURSE, 2.5" THICK	45.41 TON	\$140.00	\$6,357.40
25 BENCHES, 6' LONG	2 UNIT	\$2,000.00	\$4,000.00
26 DECORATIVE RIVER STONE, 3" THICK	10.89 SY	\$20.00	\$217.80
27 PERMEABLE WEED BARRIER	10.89 SY	\$30.00	\$326.70
A.1 HMA MILLING, MORE THAN 3" TO 6"	44 SY	\$6.00	\$264.00
A.3 HMA 19M64 BASE COURSE, 2.5" THICK	12.99 TON	\$1.40	\$18.19
A.4 HMA 9.5M64 SURFACE COURSE, 1.5" THICK	6.7 TON	\$1.50	\$10.05
A.7 TRAFFIC STRIPING, THERMOPLASTIC, 4" WIDE (WHITE)	128 LF	\$1.50	\$192.00
A.8 TRAFFIC STRIPING, THERMOPLASTIC, 4" WIDE (YELLOW)	462 LF	\$1.50	\$693.00
A.9 TRAFFIC STRIPING, THERMOPLASTIC, 4" WIDE (BLUE)	33 LF	\$1.50	\$49.50
A.11 TRAFFIC STRIPING, THERMOPLASTIC, STOP BAR, 24" WIDE	2 SF	\$72.00	\$144.00
<b>EXTRA WORK</b>			
E-1 REMOVAL OF EXCESS FILL AND ASPHALT DEBRIS	1 LS	\$5,000.00	\$5,000.00

Amount of Original Contract	\$399,242.80	Supplemental/Extra	\$7,520.50
Adjusted Amount Based on Change Orders	\$394,340.66	Reduction	\$12,422.64
% Change in Contract	1.23%	Total Change	-\$4,902.14
[(+) Increase or (-) Decrease]			

  
 Jason A. Worth, P.E., Township Engineer

  
 (Presiding Officer)

  
 (Contractor)

5/31/23  
 (Date)

6/8/23  
 (Date)

5/30/23  
 (Date)