

RESOLUTION NO. 2023-206

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR THE MYSTIC BEACH AND PARKERTOWN BEACH REPLENISHMENT AND STABILIZATION PROJECT TO JPC GROUP, INC.

WHEREAS, a contract was previously awarded to JPC Group, Inc. for the Mystic Beach and Parkertown Beach Replenishment and Stabilization Project; and

WHEREAS, the original contract for said improvements was in the amount of \$2,817,073.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease of \$15,600.45 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a .55% decrease for a new total of \$2,801,472.55; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final), which will result in a decrease of \$15,600.45 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a .55% decrease for a new total of \$2,801,472.55.

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with JPC Group, Inc., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and JPC Group, Inc.

CERTIFICATION

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 13th day of **July, 2023**.



KELLY LETTERA, RMC
Township Clerk
Little Egg Harbor Township

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2023**,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **JPC GROUP, INC.**,
having an address at 228 Blackwood-Barnsboro Road, Blackwood, NJ 08012, hereinafter
referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to JPC Group, Inc. for Mystic
Beach and Parkertown Beach Replenishment and Stabilization Project; and

WHEREAS, the original contract for said project was in the amount of
\$2,817,073.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1
(Final), which will result in a decrease of \$15,600.45 in the contract price, based on as-built
quantities for the project as set forth on Schedule A, attached hereto and made a part hereof;
and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor; and

WHEREAS, this change order totals \$15,600.45, which amount is a .55%
decrease of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for the Mystic Beach and Parkertown Beach Replenishment and

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

Stabilization Project to provide for a decrease of \$15,600.45 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a .55% decrease for a new total of \$2,801,472.55 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

KELLY LETTERA, RMC
Township Clerk

By _____
BLAISE SCIBETTA, Mayor

JPC GROUP, INC.

Secretary
(Seal)

By _____
President

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



YOUR GOALS. OUR MISSION.

June 13, 2023

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Township Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01889
Project Close Out
Mystic Beach and Parkertown Beach Replenishment and Stabilization Project
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, JPC Group Inc., based on as-built quantities for the above referenced project. The contract is being decreased from the original contract amount of \$2,817,073.00 to \$2,801,472.55, which is an 0.55% decrease.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Appleby, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosures

cc: Rodney Haines, Township Administrator/CFO (via email)
Melanie Appleby, Township Attorney (via email)

G:\Projects\LEHT\01889\Correspondence\KL_JAW_Change Order #1.docx

CHANGE ORDER NUMBER - 1 (FINAL)


Project	MYSTIC BEACH AND PARKERTOWN BEACH REPLENISHMENT & STABILIZATION
Municipality	TOWNSHIP OF LITTLE EGGS HARBOR
County	OCEAN COUNTY
Contractor	JPC GROUP INC. 228 BLACKWOOD-BARNSBORO ROAD BLACKWOOD, NJ 08012


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


CHANGES BASED ON AS BUILT QUANTITIES

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
BASE BID 'A' - MYSTIC BEACH			
5 BEACH SAND REPLENISHMENT	1,000 CY	\$21.50	\$21,500.00
14 REINFORCED CONCRETE RAMP W/ HAUNCH, 6" THICK	3 SY	\$434.00	\$1,302.00
15 DENSE GRADED AGGREGATE, 12" THICK	7 SY	\$260.00	\$1,820.00
BASE BID 'B' - PARKERTOWN BEACH			
6 BEACH SAND REPLENISHMENT	490 CY	\$33.00	\$16,170.00
15 BULKHEAD SITTING WALL, COMPLETE	2 LF	\$550.00	\$1,100.00
19 CONCRETE SIDEWALK W/ HAUNCH, REINFORCED, 4" THICK	92 SY	\$172.00	\$15,824.00
25 EXCAVATION, UNCLASSIFIED	490 CY	\$19.00	\$9,310.00
REDUCTION			
BASE BID 'A' - MYSTIC BEACH			
4 FUEL PRICE ADJUSTMENT	5,000 DOLLARS	\$1.00	\$5,000.00
16 HMA TRENCH REPAIR	10 SY	\$1,990.00	\$19,900.00
19 MISC. WORK ALLOWANCE	10,000 DOLLARS	\$1.00	\$10,000.00
BASE BID 'B' - PARKERTOWN BEACH			
4 FUEL PRICE ADJUSTMENT	5,000 DOLLARS	\$1.00	\$5,000.00
5 ASPHALT PRICE ADJUSTMENT	2,000 DOLLARS	\$1.00	\$2,000.00
20 CONCRETE PAD, REINFORCED, 6" THICK	65 SY	\$261.00	\$16,965.00
21 CONCRETE SIDEWALK, 4" THICK	92 SY	\$106.00	\$9,752.00
30 HMA 19M64 BASE COURSE, 2.5" THICK	113.855 TON	\$179.00	\$20,325.45
31 HMA 9.5M64 SURFACE COURSE, 1.5" THICK	55 TON	\$244.00	\$13,420.00
33 TRAFFIC STRIPING, LONG LIFE, EPOXY RESIN, 4" WIDE	110 LF	\$2.40	\$264.00
41 MISC. WORK ALLOWANCE	10,000 DOLLARS	\$1.00	\$10,000.00
EXTRA WORK			
E 1. ADDITIONAL CLAM SHELL PARKING	1,250 SY	\$24.00	\$30,000.00

Amount of Original Contract	\$2,817,073.00	Supplemental/Extra	\$97,026.00
Adjusted Amount Based on Change Orders	\$2,801,472.55	Reduction	\$112,826.45
% Change in Contract	-0.55%	Total Change	-\$15,600.45
[(+) Increase or (-) Decrease]			


Jason A. Worth, P.E. Township Engineer


(Presiding Officer)


(Contractor)

6/13/23
(Date)

6/13/23
(Date)