

RESOLUTION NO. 2023-289

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR THE 2022 BULKHEAD IMPROVEMENT PROJECT TO ALBERT MARINE CONSTRUCTION

WHEREAS, a contract was previously awarded to Albert Marine Construction for the 2022 Bulkhead Improvement Project; and

WHEREAS, the original contract for said improvements was in the amount of \$1,144,840.52; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease of \$25,774.52 in the contract price, required to reflect as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 2.25% decrease for a new total of \$1,119,066.00; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final), which will result in a decrease of \$25,774.52 in the contract price, required to reflect as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 2.25% decrease for a new total of \$1,119,066.00.

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753


o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Albert Marine Construction, in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and Albert Marine Construction.

CERTIFICATION

I, **KELLY LETTERA, CMC, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 9th day of **November, 2023**.



KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township

r|msh|c
Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW
98 East Water Street
Toms River, NJ 08753
o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2023**,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **ALBERT MARINE
CONSTRUCTION**, having an address at 65 Pennsylvania Avenue, Warctown, New Jersey
08758, hereinafter referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Albert Marine Construction
for the 2022 Bulkhead Improvement Project; and

WHEREAS, the original contract for said project was in the amount of
\$1,144,840.52; and

WHEREAS, the governing body wishes to authorize Change Order No. 1
(Final), which will result in a decrease of \$25,774.52 in the contract price, required to reflect
as-built quantities for the project as set forth on Schedule A, attached hereto and made a part
hereof; and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor; and

WHEREAS, this change order totals \$25,774.52, which amount is a 2.25%
decrease of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for the 2022 Bulkhead Improvement Project to provide for a decrease of

r|m|s|h|c
Rothstein, Mandell, Strahm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

\$25,774.52 in the contract price, required to reflect as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 2.25% decrease for a new total of \$1,119,066.00, required to reflect as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

KELLY LETTERA, RMC
Township Clerk

By _____
BLAISE SCIBETTA, Mayor

ALBERT MARINE CONSTRUCTION

Secretary
(Seal)

By _____
President

r|m|shc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



| **YOUR GOALS. OUR MISSION.**

November 1, 2023

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Township Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01908
Project Close Out
2022 Bulkhead Improvement Project
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:


Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Albert Marine Construction, based on as-built quantities for the above referenced project. The contract is being decreased from the original contract amount of \$1,144,840.52 to \$1,119,066.00, which is an 2.25% decrease.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Appleby, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,



JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosures

cc: Rodney Haines, Township Administrator/CFO (via email)
Melanie Appleby, Township Attorney (via email)

G:\Projects\LEHT\01908\Correspondence\KL_JAW_Change Order #1.docx

CHANGE ORDER NUMBER - 1 (FINAL)

Project	2022 BULKHEAD IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	ALBERT MARINE CONSTRUCTION 65 PENNSYLVANIA AVENUE WARETOWN, NJ 08758

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

Changes required to reflect as-built quantities for the project.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
8 HMA PAVEMENT REPAIR	15 SY	\$200.00	\$3,000.00
11 15" HDPE	2 LF	\$175.00	\$350.00
12 12" DIP	1 LF	\$235.00	\$235.00
15 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	36 LF	\$150.00	\$5,400.00
16 TURF RESTORATION	197 SY	\$20.00	\$3,940.00
A.11 15" HDPE	21 LF	\$175.00	\$3,675.00
A.17 STONE RESTORATION	192 SY	\$45.00	\$8,640.00
B.9 TURF RESTORATION	206.50 SY	\$20.00	\$4,130.00
REDUCTION			
3 UNIFORMED LAW ENFORCEMENT OFFICER	80 HOURS	\$89.33	\$7,146.40
4 ASPHALT PRICE ADJUSTMENT	5000 DOLLARS	\$1.00	\$5,000.00
5 FUEL PRICE ADJUSTMENT	2500 DOLLARS	\$1.00	\$2,500.00
7 EXCAVATION, TEST PIT	5 UNIT	\$1.00	\$5.00
9 VINYL BULKHEAD, COMPLETE, TYPE 1	6 LF	\$669.00	\$4,014.00
10 VINYL BULKHEAD, COMPLETE, TYPE 2	1 LF	\$689.00	\$689.00
A.3 UNIFORMED LAW ENFORCEMENT OFFICER	40 HOURS	\$89.33	\$3,573.20
A.4 ASPHALT PRICE ADJUSTMENT	2000 DOLLARS	\$1.00	\$2,000.00
A.5 FUEL PRICE ADJUSTMENT	1000 DOLLARS	\$1.00	\$1,000.00
A.7 EXCAVATION, TEST PIT	3 UNIT	\$1.00	\$3.00
A.8 HMA PAVEMENT REPAIR	10 SY	\$200.00	\$2,000.00
A.9 VINYL BULKHEAD, COMPLETE, TYPE 1	15 LF	\$669.00	\$10,035.00
A.12 12" DIP	8 LF	\$235.00	\$1,880.00
A.16 STONE DRIVEWAY, 4" THICK	3 SY	\$45.00	\$135.00
A.18 TURF RESTORATION	51 SY	\$20.00	\$1,020.00
B.3 UNIFORMED LAW ENFORCEMENT OFFICER	24 HOURS	\$89.33	\$2,143.92
B.4 ASPHALT PRICE ADJUSTMENT	2000 DOLLARS	\$1.00	\$2,000.00
B.5 FUEL PRICE ADJUSTMENT	1000 DOLLARS	\$1.00	\$1,000.00
B.7 HMA PAVEMENT REPAIR	45 SY	\$200.00	\$9,000.00

Amount of Original Contract	\$1,144,840.52	Supplemental	\$29,370.00
Adjusted Amount Based on Change Orders	\$1,119,066.00	Reduction	\$55,144.52
% Change in Contract	-2.25%	Total Change	-\$25,774.52
((+)) Increase or (-) Decrease			


 Jason A. Worth, P.E., Township Engineer

 (Presiding Officer)

 (Contractor)

11/1/23
 (Date)
 11/9/23
 (Date)
 11/1/23
 (Date)