

RESOLUTION NO. 2024-110

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR IMPROVEMENTS TO STAGE ROAD TO ARAWAK PAVING CO. INC.

WHEREAS, a contract was previously awarded to Arawak Paving Co. Inc. for Improvements to Stage Road; and

WHEREAS, the original contract for said improvements was in the amount of \$694,900.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in an increase of \$9,488.52 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.37% increase for a new total of \$704,388.52; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final), which will result in an increase of \$9,488.52 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.37% increase for a new total of \$704,388.52.

r|m|shc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Arawak Paving Co. Inc., in accordance with the provisions of this resolution.


3. That a Certificate of Availability of Funds executed by the Chief Financial Officer is annexed hereto. The following are the line item appropriations or ordinances which constitute the availability of funds for this contract:

2022-07 VARIOUS ROAD IMPROVEMENTS

4. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and Arawak Paving Co. Inc.

CERTIFICATION

I, **KELLY LETTERA, CMC, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 11th day of **April, 2024**.



KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township

rmshc

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

CERTIFICATE OF AVAILABILITY OF FUNDS

I, **RODNEY R. HAINES**, Chief Financial Officer for the Township of Little Egg Harbor, do hereby certify that adequate funds are available for an Addendum for Change Order No. 1 (Final) with Arawak Paving Co. Inc. for Improvements to Stage Road in the amount of \$9,488.52.

The funds which are available for this contract are found in the following line item appropriations or ordinances:

2022-07 VARIOUS ROAD IMPROVEMENTS



RODNEY R. HAINES, Chief Financial Officer
Township of Little Egg Harbor

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, 2024,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **ARAWAK PAVING
CO., INC.**, having an address at 7503 Weymouth Road, Hammonton, NJ 08037, hereinafter
referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Arawak Paving Co. Inc. for
Improvements to Stage Road; and

WHEREAS, the original contract for said project was in the amount of
\$694,900.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1
(Final), which will result in an increase of \$9,488.52 in the contract price, based on as-built
quantities for the project as set forth on Schedule A, attached hereto and made a part hereof;
and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor; and

WHEREAS, this change order totals \$9,488.52, which amount is a 1.37%
increase of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for Improvements to Stage Road to provide for an increase of \$9,488.52

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.37% increase for a new total of \$704,388.52 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

KELLY LETTERA, CMC, RMC
Township Clerk

By _____
BLAISE SCIBETTA, Mayor

ARAWAK PAVING CO. INC.

Secretary
(Seal)

By _____
President

r|m|s|h|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



| YOUR GOALS. OUR MISSION.

March 27, 2024

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Township Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01914
Project Close Out
FY 2022 NJDOT Municipal Aid Road Program - Improvements to Stage Road
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Arawak Paving Co. Inc., based on as-built quantities for the above referenced project. The contract is being increased from the original contract amount of \$694,900.00 to \$704,388.52, which is an 1.37% increase.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Appleby, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Please also find enclosed please the following in support of project closeout:

- One (1) original of the maintenance bond, #0249923M, issued by Berkeley Insurance Company, in the amount of \$176,097.13, with an expiration date of December 6, 2025.
- One (1) original affidavit of compliance executed by the contractor.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls

Enclosures

cc: Rodney Haines, Township Administrator/CFO (via email)
Melanie Appleby, Township Attorney (via email)

G:\Projects\LEHT\01914\Correspondence\KL_JAW_Project Closeout.docx


NEW JERSEY DEPARTMENT OF TRANSPORTATION
 DIVISION OF LOCAL AID
 AND ECONOMIC SERVICES
 CHANGE ORDER NUMBER - 1 (FINAL)
 STATE AID PROJECT


Project	FY 2022 NJDOT MUNICIPAL AID ROAD PROGRAM - IMPROVEMENTS TO STAGE ROAD
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	ARAWAK PAVING CO. INC. 7503 WEYMOUTH ROAD HAMMONTON, NJ 08037

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)

CHANGES MADE TO ADJUST TO AS BUILT QUANTITIES.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
7 Uniformed Law Enforcement Officer	105.29 HOURS	\$89.33	\$9,405.55
8 Asphalt Price Adjustment	3,185.75 DOLLARS	\$1.00	\$3,185.75
9 Fuel Price Adjustment	1,238.13 DOLLARS	\$1.00	\$1,238.13
16 HMA Milling, 3" or less	769 SY	\$3.00	\$2,307.00
17 HMA Milling, more than 3" to 6"	190 SY	\$4.00	\$760.00
20 HMA 9.5MG4 Surface Course, 2" Thick	221.89 TON	\$88.00	\$19,065.34
22 HMA Driveway, 2" Thick	157.10 SY	\$40.00	\$6,284.00
30 Inlet, Type 'A' w/ Sump	2 UNIT	\$3,700.00	\$7,400.00
39 Curb Piece, Type 'N' Eco	1 UNIT	\$330.00	\$330.00
42 Reset Manhole, Sanitary Sewer, Using Existing Casting	9 UNIT	\$300.00	\$2,700.00
47 Concrete Sidewalk, 4" Thick	8.88 SY	\$200.00	\$1,776.00
49 Traffic Markings, Thermoplastic	8 SF	\$6.00	\$48.00
50 Traffic Striping, Long-Life, Epoxy Resin, 4"	1,681 LF	\$0.50	\$840.50
REDUCTION			
1 Inlet Filter, Type 2, 4' x 4'	8 UNIT	\$10.00	\$80.00
2 Silt Fence	4,685 LF	\$0.50	\$2,342.50
5 Drums	50 UNIT	\$0.01	\$0.50
11 Excavation, Test Pit	24 CY	\$0.01	\$0.24
12 Excavation, Unclassified	244 CY	\$10.00	\$2,440.00
14 Dense Graded Aggregate, Variable Thickness	110 CY	\$5.00	\$550.00
15 Dense Graded Aggregate, 6" Thick	1,398 SY	\$5.00	\$6,990.00
18 Tack Coat 64-22	2,580 GAL	\$0.01	\$25.80
19 HMA 19MG4 Base Course, 3" Thick	154.16 TONS	\$81.00	\$12,486.96
21 HMA Leveling Course, Variable Thickness	154 TONS	\$1.00	\$154.00
25 24" Perfr. HDPE	2 LF	\$285.00	\$570.00
33 Inlet, Type 'E' w/ Sump	2 UNIT	\$4,600.00	\$9,200.00
34 Doghouse Inlet, Type 'E' (If and Where)	1 UNIT	\$500.00	\$500.00
35 Manhole, 4' Diameter (If and Where)	1 UNIT	\$500.00	\$500.00
36 Doghouse Manhole, 4' Diameter (If and Where)	1 UNIT	\$500.00	\$500.00
41 Reset Inlet, Type 'B', Casting	1 UNIT	\$300.00	\$300.00
43 Concrete Driveway, Reinforced, 6" Thick	19.65 SY	\$80.00	\$1,572.00
44 Stone Driveway, 4" Thick	46 SY	\$25.00	\$1,150.00
45 6" x Variable Height Concrete Vertical Curb	205 LF	\$30.00	\$6,150.00
46 Timber Ties, 6" x 6" (If and Where)	180 LF	\$20.00	\$3,600.00
51 Topsoiling, 5" Thick	531 SY	\$3.50	\$1,858.50
52 Fertilizing, Liming, & Seeding, Type G	531 SY	\$0.50	\$265.50
53 Straw Mulch	1,575 SY	\$0.01	\$15.75
EXTRA WORK			
E-1 Bicycle Safe Gate	1 UNIT	\$400.00	\$400.00
E-2 Additional Mobilization	1 L.S.	\$5,000.00	\$5,000.00
Amount of Original Contract	\$694,900.00	Supplemental/Extra Reduction	\$60,740.27
		Total Change	\$51,251.75
Adjusted Amount Based on Changes	\$704,388.52		\$9,488.52
Orders			
% Change in Contract	1.37%		
(+) Increase or (-) Decrease			


 Jason A. Worth, P.E., Township Engineer


 (Contractor)

3/17/24
 (Date)

3/22/24
 (Date)

Approved: _____
 (District Manager) (Date)
 (Local Government Services)