

RESOLUTION 2025-238

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR FY 2024 NJDOT MUNICIPAL AID ROAD PROGRAM-LEITZ BOULEVARD WITH EARLE ASPHALT COMPANY

WHEREAS, a contract was previously awarded to Earle Asphalt Company for FY 2024 NJDOT Municipal Aid Road Program - Improvements to Leitz Boulevard; and

WHEREAS, the original contract for said improvements was in the amount of \$516,213.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease in the contract price of \$24,588.17, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 4.76% decrease for a new total of \$491,624.96; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorizes the execution of Change Order No. 1 (Final), which will result in a decrease in the contract price of \$24,588.17, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 4.76% decrease for a new total of \$491,624.96.

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753


o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Earle Asphalt Company, in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and Earle Asphalt Company

CERTIFICATION

I, **KELLY LETTERA, CMC, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **9th** day of **October, 2025**.



KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

a: 732.363.0777

f: 732.905.6565

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, 2025,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **EARLE ASPHALT
COMPANY**, having an address at P.O. Box 556, Farmingdale, New Jersey 07727, hereinafter
referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Earle Asphalt Company for
FY 2024 NJDOT Municipal Aid Road Program – Improvements to Leitz Boulevard; and

WHEREAS, the original contract for said project was in the amount of
\$516,213.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1
(Final), which will result in a decrease of \$24,588.17 in the contract price, based on as-built
quantities for the project as set forth on Schedule A, attached hereto and made a part hereof;
and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor; and

WHEREAS, this change order totals \$24,588.17, which amount is a 4.76%
decrease of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for FY 2024 Municipal Aid Road Program – Improvements to Leitz

r|m|sh|c
Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

Boulevard to provide for a decrease of \$24,588.17 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 4.76% decrease for a new total of \$491,624.96 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

KELLY LETTERA, CMC, RMC
Township Clerk

By _____
DAN MAXWELL, Mayor

EARLE ASPHALT COMPANY

Secretary
(Seal)

By _____
President

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



YOUR GOALS. OUR MISSION.

October 1, 2025

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Township Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01939
Final Change Order
FY 2024 NJDOT Municipal Aid Road Program – Improvements to Leitz Boulevard
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:


Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Earle Asphalt Company, based on as-built quantities for the above referenced project. The contract is being decreased from the original contract amount of \$516,213.13 to \$491,624.96, which is an 4.76% decrease.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Szuba, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,



JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosure

cc: Rodney Haines, Township Administrator/CFO (via email)
Melanie Apploby, Township Attorney (via email)

G:\Projects\LEHT\01939\Correspondence\KL_JAW_Change Order.docx

NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID
AND ECONOMIC SERVICES
CHANGE ORDER NUMBER - 1 (FINAL)
STATE AID PROJECT

Project: PY 2024 LOCAL MUNICIPAL ROAD PROGRAM - IMPROVEMENTS TO LEFT B/LVD
Municipality: TOWNSHIP OF LITTLE EGGS HARBOR
County: OCEAN COUNTY
Contractor: EARLE ASPHALT COMPANY
P.O. BOX 558
FARMINGDALE, NJ 07727

In accordance with the project Supplementary Specification, the following are changes in the contract:
Location and Reason for Change: Attach additional sheets, if required.

CHANGES MADE TO ADJUST TO AS-BUILT QUANTITIES:

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
7. Unbermed Law Enforcement Office	16.35 HOURS	\$87.17	\$1,588.74
13. HMA Mixing 2" or less	21.0 SY	\$5.00	\$105.00
14. HMA Mixing more than 3" to 6"	47.32 SY	\$5.00	\$236.60
23. Concrete Subgrade, 4" Thick	4 SY	\$120.00	\$480.00
25. Concrete Driveway, Reinforced, 6" Thick	83 SY	\$145.00	\$12,035.00
31. Traffic Markings, Thermoplastic	57 LF	\$3.75	\$213.75
53. Regulatory & Warning Sign - Breakaway Support	10.75 SF	\$40.00	\$430.00
REDUCTIONS			
2. Six Trince	1.000 LF	\$0.01	\$0.00
8. Asphalt Price Adjustment	7,582.35 DOLLARS	\$1.00	\$7,582.35
9. Fuel Price Adjustment	4.000 DOLLARS	\$1.00	\$4,000.00
12. DCA Base Course, Vn Thickness	1.95 CY	\$1.95	\$3.80
15. Task Cost, 64.22	9.8 GAL	\$1.00	\$9.80
16. HMA 9.5/MB4 Surface Course, 2" Thick	37 TON	\$88.00	\$3,276.00
17. HMA 1.9/MS4 Base Course, 32.9' Trince	60 TON	\$85.00	\$5,100.00
19. 1.5" HDPE	3 LF	\$105.00	\$315.00
24. HMA Driveway, 2" Thick	1.886 SY	\$50.00	\$94.30
25. Birch Pavet Driveway	35.00 SY	\$100.00	\$3,500.00
27. Stone Driveway, 4" Thick	85 SY	\$3.01	\$255.85
29. 6" x 1.5" Flexible - High Concrete Vertical Curve	23 SF	\$30.00	\$690.00
30. Traffic Signage, Limit Life, Epoxy Resin, 4"	21 LF	\$40.00	\$840.00
34. Reset Water Service	8,905 LF	\$0.60	\$5,343.00
35. Reset Sanitary Sewer Service	2 UNIT	\$0.61	\$1.22
36. Reset Manhole, Sanitary Sewer, Using Exst. Casing	3 UNIT	\$400.00	\$1,200.00
EXTRA WORK			
E.1. HMA Driveways - Center St.	60 SY	\$80.00	\$4,800.00

Amount of Original Contract: \$5,162,113.13
Supplements/Extra Reduction: \$17,044.65
Total Change: \$41,632.63
Adjusted amount Based on Changes: \$491,604.96

Changes: 4.76%
% Change in Contract: (+) Increase or (-) Decrease

Approved: *[Signature]* (Owner Manager) / *[Signature]* (Local Government Servant)
Date: 10/1/25
Date: 9/30/25