

**RESOLUTION 2026-085**

**RESOLUTION OF THE TOWNSHIP OF LITTLE  
EGG HARBOR, COUNTY OF OCEAN, STATE OF  
NEW JERSEY, AUTHORIZING THE EXECUTION  
OF CHANGE ORDER NO. 1 (FINAL) FOR  
PEDESTRIAN SAFETY IMPROVEMENTS TO OAK  
LANE PROJECT TO BLACK ROCK ENTERPRISES  
LLC**

**WHEREAS**, a contract was previously awarded to Black Rock Enterprises for Pedestrian Safety Improvements to Oak Lane Project; and

**WHEREAS**, the original contract for said improvements was in the amount of \$516,213.13; and

**WHEREAS**, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease in the contract price in the amount of \$47,767.10, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 6.52% decrease for a new total of \$684,368.75; and

**WHEREAS**, this change order has been recommended by the Township Engineer; and

**WHEREAS**, it is the desire of the governing body to authorize the execution of this change order.

**NOW, THEREFORE, BE IT RESOLVED**, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorizes the execution of Change Order No. 1 (Final), which will result in a decrease in the contract price in the amount of

**r|m|s|h|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555


\$47,767.10, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 6.52% decrease for a new total of \$684,368.75.

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Black Rock Enterprises LLC, in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and Black Rock Enterprises

**CERTIFICATION**

I, **KELLY LETTERA, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **19th** day of **February, 2026**.

  
\_\_\_\_\_  
**KELLY LETTERA, CMC, RMC**  
Township Clerk  
Little Egg Harbor Township

**r|m|sh|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777  
f: 732.905.6555

**ADDENDUM TO CONTRACT**

**THIS ADDENDUM** made this \_\_\_\_\_ day of \_\_\_\_\_, **2026**,  
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of  
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg  
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **BLACK ROCK  
ENTERPRISES, LLC**, with an address of 1316 Englishtown Road, Old Bridge, New Jersey  
08857 hereinafter referred to as "Contractor."

**WITNESSETH:**

**WHEREAS**, a contract was previously awarded to Black Rock Enterprises LLC  
for Pedestrian Safety Improvements to Oak Lane; and

**WHEREAS**, the original contract for said project was in the amount of  
\$732,135.85; and

**WHEREAS**, the governing body wishes to authorize Change Order No. 1  
(Final), which will result in a decrease in the amount of \$47,767.10 in the contract price, based  
on as-built quantities for the project as set forth on Schedule A, attached hereto and made a  
part hereof; and

**WHEREAS**, this change order has been recommended by the Township  
Engineer and agreed to by the contractor; and

**WHEREAS**, this change order totals \$47,767.10, which amount is a 6.52%  
decrease of the original contract awarded to the contractor.

**NOW THEREFORE**, be it agreed between the parties as follows:

**r|m|sh|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

1. The Township and the Contractor do hereby amend the original contract between the parties for Pedestrian Safety Improvements to Oak lane to provide for a decrease of \$47,767.10 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 6.52% decrease for a new total of \$684,368.75 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

**WITNESS & ATTEST:**

**TOWNSHIP OF LITTLE EGG HARBOR**

\_\_\_\_\_  
**KELLY LETTERA, CMC, RMC**  
Township Clerk

By \_\_\_\_\_  
**KENNETH LANEY, Mayor**

**EARLE ASPHALT COMPANY**

\_\_\_\_\_  
Secretary  
(Seal)

By \_\_\_\_\_  
President

**r|m|sh|c**

Rothstein, Mandell, Strohm,  
Halm & Cipriani, P.A.  
ATTORNEYS AT LAW

98 East Water Street  
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555



YOUR GOALS. OUR MISSION.

January 19, 2026

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Interim Township Administrator/Clerk  
Township of Little Egg Harbor  
665 Radio Road  
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01931  
Final Change Order  
Pedestrian Safety Improvements to Oak Lane  
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Black Rock Enterprises, based on as-built quantities for the above referenced project. The contract is being decreased from the original contract amount of \$732,135.85 to \$684,368.75, which is an 6.52% decrease.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Szuba, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.  
TOWNSHIP ENGINEER

JAW:ls  
Enclosure

cc: Melanie Appleby, Township Attorney (via email)

G:\Projects\LEHT\01931\Correspondence\KL\_JAW\_Change Order.docx

**NEW JERSEY DEPARTMENT OF TRANSPORTATION  
DIVISION OF LOCAL AID  
AND ECONOMIC SERVICES  
CHANGE ORDER NUMBER - 1 (FINAL)  
STATE AID PROJECT**

<b>Project</b>	PEDESTRIAN SAFETY IMPROVEMENTS TO DAK LANE
<b>Municipality</b>	TOWNSHIP OF LITTLE EGG HARBOR
<b>County</b>	OCEAN COUNTY
<b>Contractor</b>	BLACK ROCK ENTERPRISES LLC 1318 ENGLISHTOWN ROAD OLD BRIDGE, NJ 08857

In accordance with the project Supplementary Specification, the following are changes in the contract.  
Location and Reason for Change (Attach additional sheets if required)


**CHANGES MADE TO ADJUST TO AS-BUILT QUANTITIES.**

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
<b>SUPPLEMENTAL WORK</b>			
A Uniformed Law Enforcement Officer	487.25 HOURS	\$97.17	\$47,346.00
25 9" x 18" Concrete Vertical Curb	865.00 LF	\$52.00	\$44,980.00
33 Tree Removal, 24" to 30" Diameter	1.00 UNIT	\$1,100.00	\$1,100.00
35 Tree Removal, 12" to 18" Diameter	3 UNIT	\$1,980.00	\$5,940.00
39 Modular Block Retaining Wall	31 SF	\$45.00	\$1,395.00
<b>REDUCTION</b>			
1 Silt Fence	200 LF	\$5.00	\$1,000.00
4 Breakaway Barricade	10 UNIT	\$0.01	\$0.10
5 Drums	44 UNIT	\$15.00	\$660.00
7 Construction Signs	40 SF	\$14.00	\$560.00
10 Excavation, Unclassified	10 CY	\$45.00	\$450.00
11 DGA Base Course, 6" Thick	21.60 CY	\$48.00	\$1,036.80
12 Taci Coat 64-22	23 GAL	\$10.00	\$230.00
13 HMA 19M64 Base Course, 2.5" Thick	7.2 TON	\$200.00	\$1,440.00
14 HMA 19M64 Base Course, 4" Thick	21.00 TON	\$200.00	\$4,200.00
15 HMA 12.5M64 Surface Course, 2" Thick	14.10 TON	\$200.00	\$2,820.00
16 6" HDPE Underdrain	325 LF	\$50.00	\$16,250.00
18 Concrete Sidewalk, 4" Thick	298.58 SY	\$105.00	\$31,350.90
19 HMA Driveway, 2" Thick	2.7 SY	\$50.00	\$135.00
20 Concrete Driveway, Reinforced, 6" Thick	95.59 SY	\$120.00	\$11,470.80
21 Paver Driveway (If and Where Directed)	10 SY	\$150.00	\$1,500.00
23 Detectable Warning Surface	3.34 SY	\$500.00	\$1,670.00
24 6" X Variable Height Concrete Vertical Curb	1250 LF	\$48.00	\$60,000.00
26 6" Concrete Header Curb	54 LF	\$43.00	\$2,322.00
27 Beam Guide Rail	105 LF	\$104.50	\$10,972.50
28 Tangent Guide Rail Terminal	1 LF	\$4,070.00	\$4,070.00
29 Beam Guide Rail Anchorage	1 UNIT	\$2,145.00	\$2,145.00
31 Regulatory and Warning Sign	7 SF	\$55.00	\$385.00
32 Tree Removal, 6" to 12" Diameter	6 UNIT	\$385.00	\$2,310.00
34 Tree Removal, 18" to 24" Diameter	1 UNIT	\$1,650.00	\$1,650.00
36 Tree Removal, 30" to 36" Diameter	2 UNIT	\$3,850.00	\$7,700.00
37 Tree Removal, over 36" Diameter	2 UNIT	\$4,950.00	\$9,900.00
<b>EXTRA WORK</b>			
E-1 CC-4 BOX	35 UNIT	\$500.00	\$17,500.00
E-2 Double Sided Retaining Wall	1 LS	\$4,200.00	\$4,200.00
E-3 Split Rail Fence	40 LF	\$150.00	\$6,000.00

Amount of Original Contract	\$732,135.85	Supplemental/Extra	\$128,461.00
		Reduction	\$176,228.10
		<b>Total Change</b>	<b>(\$47,767.10)</b>
Adjusted Amount Based on Changes Orders	\$684,368.75		
% Change in Contract	-6.52%		
[(+) Increase or (-) Decrease]			

  
Jason A. Worth, P.E., Township Engineer

1/19/26 Approved: \_\_\_\_\_  
(Date) (District Manager) (Date)  
(Local Government Services)

\_\_\_\_\_  
(Presiding Officer)  
  
(Contractor)

\_\_\_\_\_  
(Date)  
1/15/26  
(Date)