

RESOLUTION 2026-167

**RESOLUTION OF THE TOWNSHIP OF LITTLE
EGG HARBOR, COUNTY OF OCEAN, STATE OF
NEW JERSEY, AUTHORIZING THE EXECUTION
OF CHANGE ORDER NO. 1 (FINAL) FOR 2024
DRAINAGE IMPROVEMENT PROJECT WITH
EARLE ASPHALT COMPANY.**

WHEREAS, a contract was previously awarded to Earle Asphalt Company for 2024 Drainage Improvement Project; and

WHEREAS, the original contract for said improvements was in the amount of \$360,213.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease in the contract price in the amount of \$14,263.25, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 3.96% decrease for a new total of \$345,949.88; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorizes the execution of Change Order No. 1 (Final) with Earle Asphalt Company, which will result in a decrease in the contract price in the amount of \$14,263.25, based on as-built quantities for the project as shown on

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

Schedule A attached hereto and made a part hereof, which is a 3.96% decrease for a new total of \$345,949.88.

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Earle Asphalt Company, in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer, and Earle Asphalt Company.

CERTIFICATION

I, KELLY LETTERA, CMC, RMC, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **11th** day of **June, 2026**.



KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777

f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, 2026,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **EARLE ASPHALT
CO.**, with an address of P.O. Box 556, Farmingdale, New Jersey 07727, hereinafter referred to
as "Contractor."

W I T N E S S E T H :

WHEREAS, a contract was previously awarded to Earle Asphalt Co. for 2024
Drainage Improvement Project; and

WHEREAS, the original contract for said project was in the amount of
\$360,213.13; and

WHEREAS, the governing body wishes to authorize Change Order No. 1
(Final), which will result in a decrease in the amount of \$14,263.25 in the contract price, based
on as-built quantities for the project as set forth on Schedule A, attached hereto and made a
part hereof; and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor; and

WHEREAS, this change order totals \$14,263.25, which amount is a 3.96%
decrease of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

1. The Township and the Contractor do hereby amend the original contract between the parties for 2024 Drainage Improvement Project to provide for a decrease of \$14,263.25 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 3.96% decrease for a new total of \$345,949.88 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST:

TOWNSHIP OF LITTLE EGG HARBOR

KELLY LETTERA, CMC, RMC
Township Clerk

By _____
KENNETH LANEY, Mayor

EARLE ASPHALT COMPANY

Secretary
(Seal)

By _____
President

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



YOUR GOALS. OUR MISSION.

May 26, 2026

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Interim Township Administrator/Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01938
Final Change Order
2024 Drainage Improvement Project
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Earle Asphalt Company, based on as-built quantities for the above referenced project. The contract is being decreased from the original contract amount of \$360,213.13 to \$345,949.88, which is an 3.96% decrease.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Szuba, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosure

cc: Melanie Appleby, Township Attorney (via email)
Angela Moreno, Township CFO (via email)

G:\Projects\LEHT\01938\Correspondence\KL_JAW_Change Order.docx

CHANGE ORDER NUMBER - 1 (FINAL)


Project	2024 DRAINAGE IMPROVEMENT PROJECT
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	EARLE ASPHALT CO. P.O. BOX 556 FARMINGDALE, NJ 07727

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


Changes required to reflect as-built quantities for the project.

ITEM NO. AND DESCRIPTION	QUANTITY & UNIT	UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK			
6 UNIFORMED LAW ENFORCEMENT OFFICER	34.5631 HOURS	\$97.17	\$3,358.50
17 HMA 19M64 BASE COURSE, 2.5" THICK	29.93 TON	\$180.00	\$5,387.40
20 15" HDPE	1 LF	\$140.00	\$140.00
31 REINFORCED CONCRETE PAD, 6" THICK	5 SY	\$275.00	\$1,375.00
33 VINYL BULKHEAD, COMPLETE	1 LF	\$800.00	\$800.00
REDUCTION			
7 ASPHALT PRICE ADJUSTMENT	1000 DOLLARS	\$1.00	\$1,000.00
8 FUEL PRICE ADJUSTMENT	1000 DOLLARS	\$1.00	\$1,000.00
11 BORROW EXCAVATION	15 UNIT	\$50.00	\$750.00
12 DGA BASE COURSE, VARIABLE THICKNESS (IF & WHERE)	115 CY	\$0.01	\$1.15
13 HMA PAVEMENT REPAIR	34.67 CY	\$50.00	\$1,733.50
16 HMA 9.5M64 SURFACE COURSE, 2" THICK	15 TON	\$200.00	\$3,000.00
18 6" TWIN DIP	1 LF	\$185.00	\$185.00
19 8" TWIN DIP	3 LF	\$205.00	\$615.00
21 18" HDPE	2 LF	\$285.00	\$570.00
22 24" HDPE	2 LF	\$300.00	\$600.00
23 18" RCP	24 LF	\$250.00	\$6,000.00
26 CONCRETE DRIVEWAY, REINFORCED, 6" THICK	5.45 SY	\$200.00	\$1,090.00
27 HMA DRIVEWAY, 2" THICK	20 SY	\$70.00	\$1,400.00
28 6" X VARIABLE HEIGHT CONCRETE VERTICAL CURB	3 LF	\$80.00	\$240.00
29 BELGIAN BLOCK CURB	42 LF	\$80.00	\$3,360.00
30 CONCRETE SWIDEWALK, 4" THICK	11.45 SY	\$150.00	\$1,717.50
32 PAVER WALKWAY	6 LF	\$250.00	\$1,500.00
34 TIMBER BULKHEAD, COMPLETE	6 LF	\$2,000.00	\$12,000.00
EXTRA WORK			
E-1 ATLANTIS BLVD DRAINAGE CROSSING	1 LS	\$8,750.00	\$8,750.00
E-2 TRAFFIC STRIPING, LONG LIFE, EPOXY RESIN, 4"	2240 LF	\$1.20	\$2,688.00

Amount of Original Contract	\$360,213.13	Supplemental/Extra	\$22,498.90
Adjusted Amount Based on Change Orders	\$345,949.88	Reduction	\$36,762.15
		Total Change	-\$14,263.25
% Change in Contract	-3.96%		
[(+) Increase or (-) Decrease]			


Jason A. Worth, P.E., Township Engineer

(Presiding Officer)


(Contractor)

5/20/24
(Date)

(Date)

5/14/26
(Date)