RESOLUTION 2026-305

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR MYSTIC ISLAND DRAINAGE IMPROVEMENTS PHASE 4 WITH PAVING PLUS LLC.

WHEREAS, a contract was previously awarded to Paving Plus LLC for Mystic Island Drainage Improvements Phase 4; and

WHEREAS, the original contract for said improvements was in the amount of $3,886,943.55; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in an increase in the contract price in the amount of $51,367.67, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.32% increase for a new total of $3,938,311.22; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorizes the execution of Change Order No. 1 (Final) with Paving Plus LLC, which will result in an increase in the contract price in the amount of $51,367.67, based on as-built quantities for the project as shown on Schedule

r|m|s|h|c
Rothstein, Mandell, Strohm, Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

A attached hereto and made a part hereof, which is a 1.32% increase for a new total of $3,938,311.22.

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Paving Plus LLC, in accordance with the provisions of this resolution.

3. That a Certificate of Availability of Funds executed by the Chief Financial Officer is annexed hereto. The following are the line item appropriations or ordinances which constitute the availability of funds for this contract: G-02-42-700-001

.

4. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer, and Paving Plus LLC.

CERTIFICATION

I, KELLY LETTERA, RMC, CMC, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **12th** day of **November, 2026.**

KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township

r|m|s|h|c
Rothstein, Mandell, Strohm, Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

CERTIFICATE OF AVAILABILITY OF FUNDS

I, ANGELA MORENO, Chief Financial Officer for the Township of Little Egg Harbor, do hereby certify that adequate funds are available for an Addendum for Change Order No. 1 (Final) with Paving Plus LLC. for Mystic Island Drainage Improvements Phase 4 in the amount of $51,367.67. The funds which are available for this contract are found in the following line item appropriations or ordinances:

G-02-42-700-001

ANGELA MORENO, Chief Financial Officer
Township of Little Egg Harbor

r|m|s|h|c
Rothstein, Mandell, Strohm, Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, **2026,** by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **PAVING PLUS LLC** with an address of P.O. Box 464, Glassboro, New Jersey 08028, hereinafter referred to as "Contractor."

W I T N E S S E T H :

WHEREAS, a contract was previously awarded to Paving Plus LLC for Mystic Island Drainage Improvements Phase 4 ; and

WHEREAS, the original contract for said project was in the amount of $3,886,943.55; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in an increase in the amount of $51,367.67 in the contract price, based on as-built quantities for the project as set forth on Schedule A, attached hereto and made a part hereof; and

WHEREAS, this change order has been recommended by the Township Engineer and agreed to by the contractor; and

WHEREAS, this change order totals $51,367.67, which amount is a 1.32% increase of the original contract awarded to the contractor.

NOW THEREFORE, be it agreed between the parties as follows:.

r|m|s|h|c
Rothstein, Mandell, Strohm, Halm & Cipriani, P.A
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

1. The Township and the Contractor do hereby amend the original contract between the parties for Mystic Island Drainage Improvements Phase 4 to provide for an increase of $51,367.67 in the contract price, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.32% increase for a new total of $3,938,311.22 based on as-built quantities as set forth on Schedule A, attached hereto and made a part hereof.

2. That the parties do hereby authorize the execution of this addendum.

WITNESS & ATTEST: **TOWNSHIP OF LITTLE EGG HARBOR**

_____ By_____

KELLY LETTERA, CMC, RMC **KENNETH LANEY**, Mayor
Township Clerk

PAVING PLUS LLC

_____ By_____

Secretary President
(Seal)

r|m|s|h|c
Rothstein, Mandell, Strohm, Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

YOUR GOALS. OUR MISSION.

October 2, 2026

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Interim Township Administrator/Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01940
Final Change Order
Mystic Island Drainage Improvements Phase 4
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Paving Plus LLC, based on as-built quantities for the above referenced project. The contract is being increased from the original contract amount of $3,886,943.55 to $3,938,311.22, which is a 1.32% increase. We note that the increase in contract cost is a result of fuel and asphalt price adjustments.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office. By copy I am requesting Melanie Szuba, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosure

cc: Melanie Szuba, Township Attorney (via email)

G:\Projects\LEHT\01940\Correspondence\KL_JAW_Change Order.docx

Project #: LEHT-01940

CHANGE ORDER NUMBER - 1 (FINAL)

Project	MYSTIC ISLAND DRAINAGE IMPROVEMENTS PHASE 4
Municipality	TOWNSHIP OF LITTLE EGG HARBOR
County	OCEAN COUNTY
Contractor	PAVING PLUS LLC
	P.O. BOX 464
	GLASSBORO, NJ 08028

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

CHANGES MADE TO ADJUST TO AS-BUILT QUANTITIES.

	ITEM NO. AND DESCRIPTION	QUANTITY & UNIT		UNIT PRICE	AMOUNT
SUPPLEMENTAL WORK					
9	Asphalt Price Adjustment	103,366.15	DOLLAR	$1.00	$103,366.15
10	Fuel Price Adjustment	56,305.74	DOLLAR	$1.00	$56,305.74
16	HMA Milling, 3" or less	7,960.00	SY	$3.00	$23,880.00
21	12" DIP	113	LF	$250.00	$28,250.00
22	12" HDPE	175	LF	$165.00	$28,875.00
26	Inlet, Type 'B'	2	UNIT	$6,900.00	$13,800.00
28	Reconstruct Inlet, Type 'A', Using Existing Casting	4	UNIT	$1,300.00	$5,200.00
35	Stone Driveway, 4" Thick	1,297.0	SY	$15.00	$19,455.00
38	Block Paver Curb	184	LF	$65.00	$11,960.00
41	Concrete Sidewalk, 4" Thick	29.6	SY	$130.00	$3,848.00
49	Turf Restoration	863.72	SY	$1.00	$863.72
REDUCTION					
1	Inlet Filters, Type 2, 4' x 4'	52	UNIT	$0.01	$0.52
2	Silt fence	1000	LF	$0.01	$10.00
8	Uniformed Law Enforcement Officer	325.50	HOUR	$102.60	$33,396.30
12	Excavation, Test Pit	143	CY	$0.01	$1.43
14	DGA Bse Course, Variable Thickness	1600	CY	$1.00	$1,600.00
15	DGA Base Course, 6" Thick	1100	SY	$1.00	$1,100.00
17	HMA Milling In Place, 6" Thick	9719.00	SY	$3.00	$29,157.00
18	Tack Coat, 64-22	744.03	GAL	$0.01	$7.44
19	HMA 19M64 Base Course, 3" Thick	218.98	TON	$100.00	$21,898.00
20	HMA 9.5M64 Surface Course, 2" Thick	5850	TON	$110.00	$643,500.00
23	15" HDPE	306.50	LF	$250.00	$76,625.00
24	Inline Check Valve, 15" Diameter	0.06	UNIT	$11,000.00	$660.00
29	RIPRAP Stone Slope Protection	5	SY	$200.00	$1,000.00
31	Concrete Driveway, Reinforced, 6" Thick	6.01	SY	$130.00	$781.30
32	Stamped Concrete Driveway, Reinforced, 6" Thick	150	SY	$150.00	$22,500.00
33	HMA Driveway, 2" Thick	34.50	SY	$50.00	$1,725.00
34	Brick Paver Driveway	129.18	SY	$65.00	$8,396.70
36	6" x Variable Height Concrete Vertical Curb	482	LF	$50.00	$24,100.00
37	Belgian Block Curb	319.50	LF	$65.00	$20,767.50
39	HMA Walkway, 3" Thick	5.00	SY	$50.00	$250.00
40	Brick Paver Walkway	34.67	SY	$50.00	$1,733.50
44	Reset Water Service	7	UNIT	$550.00	$3,850.00
45	Reset Sanitary Sewer Service	7	UNIT	$550.00	$3,850.00
48	Traffic Markings, Thermoplastic, 24"	35	SF	$30.00	$1,050.00
EXTRA WORK					
E-1	HMA 19M64 Base Course, 2" Thick	5,973	TON	$108.75	$649,563.75
E-2	Block Curb	12	LF	$330.00	$3,960.00

Amount of Original Contract	$3,886,943.55	Supplemental/Extra	$949,327.36
		Reduction	$897,959.69
		Total Change	$51,367.67
Adjusted Amount Based on Changes Orders	$3,938,311.22		
% Change in Contract [(+) Increase or (-) Decrease]	1.32%		

Jason A. Worth, P.E., Township Engineer — 10/2/26 (Date)

(Presiding Officer) — (Date)

(Contractor) — 10/2/2026 (Date)