

RESOLUTION NO. 2019 - 117

**RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, RESCINDING RESOLUTION #2019-74 AND AUTHORIZING THE EXECUTION OF ADDENDUM NO. 2 TO THE CONTRACT WITH DSC CONSTRUCTION COMPANY, INC. FOR TWIN LAKES BOULEVARD DRAINAGE IMPROVEMENTS**

**WHEREAS**, a contract was previously awarded to DSC Construction Company, Inc. for the Twin Lakes Boulevard Drainage Improvements; and

**WHEREAS**, the original contract for said project was in the amount of \$3,412,662.00; and

**WHEREAS**, the governing body previously authorized Project Change Order No. 1, which resulted in an increase of \$39,760.00 resulting in a net increase in the contract price of \$3,452,422.00; and

**WHEREAS**, the governing body wishes to rescind Resolution #2019-79 and authorize Change Order No. 2.

**WHEREAS**, the governing body wishes to authorize Project Change Order No. 2, which will result in a decrease of \$11,255.00, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof and resulting in an adjusted contract price of \$3,441,167.00; and

**WHEREAS**, this change order has been recommended by the Borough Engineer and agreed to by the contractor; and

**WHEREAS**, this change order together with all previous change orders, totals less than 20% of the original contract awarded to the contractor.

**NOW, THEREFORE, BE IT RESOLVED**, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey, as follows:


1. That the governing body does hereby authorize the execution of an addendum to the contract with DSC Construction Company, Inc. for the Twin Lakes Boulevard Drainage Improvements, to provide for in a decrease of \$11,255.00, consisting of as-built final quantities as set forth on Schedule A, attached hereto and made a part hereof and resulting in an adjusted contract price of \$3,441,167.00.

2. That the Mayor and Municipal Clerk are hereby authorized to execute and attest to, respectively, an addendum to the contract with DSC Construction Company, Inc. in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of the addendum to the contract between the parties, shall be forwarded by the Municipal Clerk to the Chief Financial Officer, the Township Engineer, and DSC Construction Company, Inc..

**CERTIFICATION**

I, **DIANA K. MCCRACKEN, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **25<sup>th</sup>** day of **April, 2019**.

  
**DIANA K. MCCRACKEN**, Township Clerk  
Little Egg Harbor Township