

RESOLUTION 2026-176

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE APPROVAL TO SEEK A SIX (6) MONTH EXTENSION OF THE AWARD DEADLINE TO THE NEW JERSEY DEPARTMENT OF TRANSPORTATION FOR THE 'LTPF-2024-PEDESTRIAN SAFETY IMPROVEMENTS TO RADIO ROAD-00051' GRANT AWARD

WHEREAS, on July 18, 2024, the Township of Little Egg Harbor was awarded a grant in the amount of \$950,000.00. from the New Jersey Department of Transportation's (NJDOT) Fiscal Year 2024 Local Transportation project Fund for LTPF-2024-Pedestrian Safety Improvements to Radio Road-00051; and

WHEREAS, Local Public Agencies are required to award their Local Aid projects within 2 years of grant notification, on or before July 18, 2026; and

WHEREAS, the NJDOT, at its discretion, may grant an extension of not greater than six (6) months in duration for extraordinary circumstances, which can include Right-of-way not being available for the project; and

WHEREAS, the Ocean County Engineer's office is planning for a new traffic signal at the intersection of Radio Road and Country Club Boulevard, which will require sidewalk to be located outside of the existing right-of-way to avoid conflicts with the equipment; and

WHEREAS, the Township is coordinating with the Ocean County Engineer's office relative to sidewalk alignment adjacent to existing bridges and culverts, as well as easements adjacent to Atlantis Golf Course and at the intersection of Country Club Boulevard; and

WHEREAS, the survey and design work are complete and have been submitted to Local Aid for review; and

WHEREAS, the Township will continue to coordinate right-of-way and design issues with Ocean County and expects to update the design plans, secure easements, and obtain approvals for bidding by Fall 2026; and

WHEREAS, the Township is seeking a six (6) month extension of the award deadline date, so that the Township can resolve the needed easement acquisitions and complete the project with the anticipated amended schedule below:


Project Advertisement:	11.15.2026
Project Award:	12.10.2026
Construction Begins:	02.15.2027
Final Closeout:	06.30.2027
Extension Time Desired in Months:	Six (6)

NOW, THEREFORE, BE IT RESOLVED that the Committee of Little Egg Harbor Township formally authorizes and approves the submission of a (6) month extension to the award deadline, subject to the concurrence of same by NJDOT; and

BE IT FURTHER RESOLVED that the Township Engineer, Clerk and Certified Financial Officer are hereby authorized to submit, sign and certify any required electronic documents to the NJDOT through the SAGE system in association with this request.

CERTIFICATION

I, KELLY LETTERA, CMC, RMC, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **11th** day of **June, 2026**.



KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township